

# **BORNO STATE MULTI-SECTORAL CRISIS RECOVERY PROJECT (MCRP)**



# OVERVIEW OF THE MCRP

## COMPONENT -1

(PEACE BUILDING AND SOCIAL COHESION)

- ▶ TRANSITIONAL SUPPORT TOWARDS RECOVERY AND STABILIZATION
- ▶ INCREASING COMMUNITY RESILIENCE AND COHESION
- ▶ STRENGTHENING LOCAL GOVERNANCE

## COMPONENT -2


(INFRASTRUCTURE)

- ▶ HEALTH
- ▶ EDUCATION
- ▶ WATER AND SANITATION
- ▶ PUBLIC BUILDINGS
- ▶ WORKS AND TRANSPORT



## COMPONENT IMPLEMENTATION ACTIVITIES (SEPTEMBER – NOVEMBER 2018)

- ▶ Distribution of NFI kits in Mafa LGA (Ngwom Community)
- ▶ Distribution of NFI kits in Konduga LGA (Tungushe Community)
- ▶ Training of Government Officials on Economic Planning and Policy Development
- ▶ Workshop on Sensitization, Mobilization and formation of Peace groups
- ▶ Training workshop on Mediation, ADR and Capacity building for Peace groups
- ▶ Distribution of Small Animal Inputs in Bama LGA (Bama town)
- ▶ Distribution of NFI kits in Bama LGA (Bama town)
- ▶ Distribution of NFI kits in Guzumala LGA (Guzumala town)



## KIT / INPUT BENEFICIARY DISSREGGATION BY GENDER

**NFI kits** (Total beneficiaries 7,181) **73.9% Female**

- ▶ Mafa LGA (Ngwom community) 933 beneficiaries [Male 387 - Female 546] **58.5%**
- ▶ Konduga LGA (Tungushe Community) 1743 beneficiaries [Male 795 - Female 948] **54.3%**
- ▶ Bama LGA (Bama town) 3,075 beneficiaries [Male 110 – Female 2,965] **96.4%**
- ▶ Guzumala LGA (Guzumala town) 1430 beneficiaries [ Male 576 – Female 854] **59.7%**
- ▶ *\*NFI Total – Male 1,868 Female 5313*

**Small Animal Inputs** (Total beneficiaries 300)

- ▶ Bama LGA - 300 beneficiaries [Male 0 – Female 300] **100% Female**



## Trainings

### COMPONENT 1 RESULTS - TRAININGS

Total training beneficiaries is **807** [30.1% Female]

- ▶ Economic planning and policy development 126 beneficiaries [ 82 Male - 44 Female] **34.9%**
- ▶ Mobilization of Peace Groups Training 198 beneficiaries [176 Male – 22 Female] **11%**
- ▶ ADR Training 483 Beneficiaries [362 Male – 121 Female] **25%**

*\*360 being trained from new peace groups - ongoing (not added to database till after training)*

\*Male trainees **620**

\*Female trainees **187**



## COMPONENT 2 ACTIVITIES (SEPTEMBER – NOVEMBER 2018)

### BORNO STATE COMPONENT 2 (OCTOBER – NOVEMBER)

- ▶ Water Supply projects initiated in Nganzai, Mafa, Magumeri, Monguno, Kaga and Konduga LGAs (Ongoing)
- ▶ Rehabilitation of Lassa General Hospital (Ongoing)

### RETROACTIVE FINANCING COMPLETED

- ▶ Renovation of 5 Local Government Secretariats ( Gwoza, Chibok, Askira Uba, Damboa and Damasak)
- ▶ Rehabilitation of 1 General Hospital (Gwoza town)
- ▶ Renovation of 5 Local Government Lodges ( Gwoza, Chibok, Askira Uba, Damboa and Damasak)
- ▶ Renovation of 29 Double Classroom Blocks in 3 primary schools (Damasak)



## COMPONENT 1 INDICATOR SPECIFIC RESULTS

PAD INDICATOR	PAD TARGET	STATE TARGET	ACTUAL
Number of people who have participated in peace groups created through the project	21,000	7,000	*360 <i>Ongoing</i>
Number of new or existing peace groups financed through the project	300	100	115 (34 existing 81 New)
Direct project beneficiaries	150,000	50,000	8,228
Percentage of direct project beneficiaries who are female	75,000	25,000	5,759
Number of beneficiaries that have improved livelihood opportunities with project support	23,000	7,500	300
Percentage of vulnerable population (including women and forcibly displaced persons) among the participants of peace groups created through the project	30%	30%	121



## COMPONENT 2 MONITORING RESULTS

Project	Stage of Completion
Rehabilitation of General Hospital, Lassa	70%
Rehabilitation of LGA Secretariat , Mongono	60%
Rehabilitation of LGA Lodge, Magumeri	30%
Rehabilitation of LGA Lodge, Ngala	60%
Rehabilitation of LGA Lodge, Benesheik	50%
Construction of 2 blocks of classrooms, Rumirgo	20%
Construction of 2 blocks of classrooms, Uba	20%



Thank you for listening....