Work plan
CASH AND MARKET WG

S.No	Outputs/Activities	Responsible person	Target	January				February				March				April				May				June				July				August				September				October				November				December				Budget for additional funding	remarks
				W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4		
1	**Objective 1: Sharing, Learning and Innovation**																																																		
1,1	CMWG meeting (bi-monthly)	Chair/gFSC Focal person	6		■									■								■								■								■								■							1. special focus on cash coordination and implication for gFSC CMWG and national CVA for FS interventions 2. sharing lesson on measuring CVA FS outcomes indicators
1,2	CMWG Field presentation	Chair/gFSC Focal person	2																	■																■																
	CVA dashboard	gFSC IM	2																	■																■																
2	**Objective 2: Technical Support and Capacity Building**																																																		
2,1	Ad hoc Webinars on technical issues (Technical experts, including academia)	Chairs/gFSC	2																									■														■									to be checked on mapping tools
2,2	Dissemination of technical docs, update, etc.	Chair/gFSC Focal person	2																	■																■						■									technical standards
2,3	Development of technical document, (see below)	CMWG members	2																											■															■						
	mapping guidance on CVA for food security, MPC, small business and SMEB	To be identified	1																																															consultant 1.5 months / 12,000 USD	
	guidance on supporting livelihood interventions through market support	To be identified	1																																														consultant 1.5 months / 12,000 USD	
	Use of CVA to contribute to recovery and long term FS outcomes 2	To be identified	1																																														consultant 1.5 months / 12,000 USD	
	updating the CVA-MEB guidance	To be identified	1																																														consultant 1.5 months / 12,000 USD	
	webinar on reporting cash activities	gFSC CC and IM	1																																															
	review CVA guidelines for CC	To be identified	1																																														consultant 1.5 months / 12,000 USD	
	mapping good practices in Anticipatory Action	To be identified	1																																														consultant 1.5 months / 12,000 USD	
	mapping and use of CVA during famine like action / applied research	To be identified	1																																														consultant 2 months / 15,000 USD	
	how to greeen the CVA/FS response	To be identified	1																																														consultant 2 months / 15,000 USD	