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SITUATION AND RISK ANALYSIS 

Now in its ninth year, the crisis in north-east Nigeria has created 

vulnerabilities and humanitarian concerns. An estimated 7.7 million women, 

men, girls and boys are in acute need of protection and assistance1. While 

the humanitarian community continues to provide life-saving assistance, it 

is expected that vulnerabilities in the north-east will become exacerbated 

during the rainy season from June to September 2018. This includes higher 

food insecurity and malnutrition, higher incidence of water-borne diseases 

(including cholera), poor hygiene and sanitation, destruction of shelters, as 

well as increased protection risks with restricted freedom of movement.  

 

In addition, physical access is expected to become restricted due to 

impassable roads, making the operational environment more challenging, 

including the transportation of humanitarian cargo and personnel. In terms 

of conflict dynamics, the rainy season is generally accompanied by a 

reduction in military operations and clashes between armed actors, while 

the dry season is likely to see the start of fresh hostilities.  

Summary of risk  

According to Nigerian Meteorological Agency (NiMet) yearly Seasonal 

Rainfall Predictions 2 , 2018 will likely see a normal rainfall amount. 

Nonetheless, important flood risks remain with predictable negative impact 

on humanitarian operations, likely to exacerbate already-existing needs on 

the ground. The risks in Borno State are generally related to compounded 

vulnerabilities connected to an ongoing humanitarian crisis with continued 

displacement, paired with deepening poverty and limited-to-no 

infrastructure. For example, as noted in the 2018 Humanitarian Response 

                                                      
1 2018 Humanitarian Response Plan - https://reliefweb.int/sites/reliefweb.int/files/resources/2018_hrp_v5.4.pdf 
2 http://www.nimet.gov.ng/seasonal-rainfall-predictions 
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Plan (HRP)3, over one third of affected people are currently living in emergency family shelters, while another third 

live in self-made or makeshift shelters. It is estimated that 83 sites for internally displaced persons (IDPs) hosting 

490,332 individuals are at risk of flooding across Borno, Adamawa and Yobe states; of those 83 sites, 25 are 

classified as spontaneous settlements which present a high level of congestion. These factors further expose 

populations to risks. Additionally, during the rainy season – in Rann (Kala/Balge LGA), Ngala (Ngala LGA), Banki 

(Bama LGA) and Dikwa (Dikwa LGA) – flooding results in physical access constraints as the roads to these locations 

become either completely cut-off or challenging to use. In 2017, Rann was unreachable by road from July 2017 to 

January 2018. As a result, movement of humanitarian cargo and personnel is expected to be affected, further 

hindering the capacities to deliver life-saving assistance. There are also increased risks in Adamawa and Yobe states 

during the rainy season. These risks are generally predictable with yearly trends showing repetitive flooding in the 

same locations. The affected population groups are different from Borno State in that many do not live in camp-

like settings.  

Humanitarian consequences 

Emergency conditions exacerbated by the rainy season are expected to last from June to September 2018 for the 

majority of locations. However, in Rann (Kala/Balge LGA), flood-related impacts could be seen through December 

2018 due to the geographic terrain. For the different sectors, the level of humanitarian impact and consequences 

will vary. The section below highlights these consequences for each sector, although the aim of the Rainy Season 

Contingency Plan is to look at the impacts holistically in order to ensure a coordinated multi-sector response.   

 

Displacement Management Systems (Camp Coordination Camp Managemen - CCCM) and Shelter/Non-food 

Items (NFIs): The rainy season and a potential flooding event may directly impact the Camp and Shelter/NFI 

situation of affected persons and potential consequences may include the following: flooding of camps and sites; 

damage and/or destruction of shelters and NFIs; blockage of water circulation pathways and drainage systems; and 

further displacement of populations. In this regard, the 2017 rainy season impacted over 42 sites and 4,000 shelters 

and houses due to strong wind storms and rainfalls. With over 1.6 million displaced persons4 living in Borno (84 per 

cent), Adamawa (10 per cent) and Yobe states (6 per cent), the living conditions of displaced persons are precarious. 

As of March 2018, the latest shelter needs assessments indicate that over 10,000 households need shelter 

immediately, while another 61,109 households live in self-made shelters (both in camps and host communities), 

and over 5,000 shelters need immediate repairs or upgrading in camps ahead of the rainy season. An additional 

40,500 households were assessed as of March 2018 to be in need of NFI. Further, out of the 257 camps in the north-

east, 83 camps are classified as vulnerable to flooding (with various levels of vulnerability); 47 camps hosting 

303,557 IDPs are at high risk of flooding; 29 camps hosting 136,045 IDPs at moderate flood risk; and 7 camps hosting 

50,730 IDPs are at lower flood risk and prone to damage. In Borno State alone, 60 per cent of the land is estimated 

to be prone to flood, while a large number of the 204 camps/camp-like settings are located in hard-to-reach areas 

(namely Monguno, Konduga, Kala/Balge, Kukawa, Mafa, Bama, Ngala, Nganzai, Dikwa, Magumeri, Kaga and 

Damboa). In addition, most camps that have resulted from spontaneous settlements present some level of 

congestion, due to land constraints, constant arrivals of populations, access and security challenges constraining 

the extensions of camps – this is the case for 34 camps hosting over 1,000 households. In several LGAs, such as 

Dikwa, Bama, Jere, Maiduguri, Gwoza, Kala/Balge and Ngala, where the nature of the land is generally flat and does 

not allow for proper water flow, water stagnation is a serious issue during the rainy season together with flash 

                                                      
3 https://reliefweb.int/sites/reliefweb.int/files/resources/2018_hrp_v5.4.pdf 
4 Displacement Tracking Matrix (DTM), Round XXII, March 2018, IOM/NEMA. 
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floods. In Adamawa State, the nature of the terrain allows for better water flow, however Northern Adamawa LGAs 

bordering Borno State are prone to flooding. 

 

Early Recovery and Livelihoods: The rainy season and a potential flooding event may directly or indirectly impact 

the Early Recovery situation of affected populations. During the rainy season, potential consequences may include: 

destruction of homes and properties leading to potential population displacements and also cost implications for 

households; loss of sources of livelihoods (agriculture- and non-agriculture-based,  farming, poultry, animal 

husbandry, aquaculture, fishing, etc.) and reduced purchasing power; loss of income-generation opportunities; 

negative and/or irreversible coping mechanisms as means of survival; and an overall increase in vulnerabilities and 

ability to recover.  

 

Education: The rainy season and a potential flooding event may directly or indirectly impact the Education situation 

of affected populations. During the rainy season, potential consequences may include: destruction/damage to 

school facilities; reduction in school attendance as children are sent for farming; and an increase of disease 

outbreaks affecting children.   

 

Food Security: The rainy season and a potential flooding event may directly or indirectly impact the food security 

and nutritional status of affected persons and potential consequences may include the following in relation to food:  

market disruption and damage of food stock which will lead to shortage of food supplies, especially nutritious foods 

(particularly at the start of the rainy season); no availability nor access to food in some areas for long periods; 

negative coping mechanisms (reduction of meals, amount of food or quality of food); and loss of means (equipment 

and location) to prepare and store food5. Regarding agriculture and livelihoods, potential consequences may 

include: loss of sources of livelihoods (agriculture- and non-agriculture-based) and reduced purchasing power; loss 

of income-generation opportunities; negative and/or irreversible coping mechanisms as means of survival (sale of 

productive assets, etc.); and loss of social capital which disrupts socio-economic networks6.  

 

In addition to the occurrence of heavy rains that may be a contributing factor to the disruption of the cropping 

season, according to the findings of the Emergency Food Security Assessment (EFSA) of February 2018, the 

following food security outlooks for the next six months might further exacerbate the affected people’s 

vulnerabilities: 1) Depletion of food stock and increase in food prices which will deepen the vulnerability of market-

reliant households; 2) Deterioration of the food and nutritional situation in the most conflict-affected areas of 

Borno, Adamawa and Yobe in the absence of sustained humanitarian assistance and complementary recovery- and 

resilience-oriented interventions; 3) Deterioration of terms of trade expected due to decline in prices of livestock 

and increase in market grain prices; and 4) Rainfall deficit expected in some areas of Yobe and Borno during the 

next planting season which will affect agricultural productivity and yield within such areas (NIMET, 2018). 

 

                                                      
5 Additional impact on food include: contamination of water supply leading to unavailability of clean water and possible outbreaks of water 
and food vector-borne diseases (salmonella and e-coli and heavy metal) and other food safety concerns; and deterioration of nutritional 
status, especially for young children and lactating/pregnant women.  
6 Additional impact on agriculture and livelihoods include: loss of/damage to physical capital, individual and community assets; increasing 
tensions between displaced and hosting communities over access to or availability of resources; loss of livestock (such as cattle, sheep, goats, 
and poultry); loss of agricultural production across the value chain; loss of crops and seeds leading to food insecurity in the locality till the 
next harvest; loss of pre- and post-harvest facilities; loss of/damage to agricultural lands and embankments; loss of/damage to aquaculture; 
and emerging and re-emerging infectious deceases amongst livestock. Other consequences may include: price hikes and market value chain 
disruption; displacement and migration of mainly the male population; destruction of infrastructure (roads and transport options); disruption 
of communications; and increased risk of sexual assault, exploitation, domestic violence and exposure to HIV and AIDS. 
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Health: The rainy season and a potential flooding event may directly or indirectly impact the health status of 

conflict-affected persons. During the rainy season, potential consequences may include: an increase in risks of 

water-borne diseases such as cholera, malaria and hepatitis E; an increase in the number of malnutrition cases with 

medical complications; damage to facilities which would interrupt the delivery of critical health services; and 

restricted access to areas, which would compromise the delivery health supplies and affect the mobility of health 

workers and other human resources crucial to the delivery of health services.  

 

Logistics: The rainy season and a potential flooding event directly impacts the logistical situation in north-east 

Nigeria. During the rainy season, potential consequences may include: damage to infrastructure and roads; and 

floods making roads impassable impeding access and causing delay in relief distribution. Main areas that experience 

restricted access are Rann, Ngala and Banki7.  

 

Nutrition: The rainy season and a potential flooding event may directly or indirectly impact the nutritional status 

of conflict-affected persons. During the rainy season, potential consequences may include: restricted access to 

areas, which would compromise the delivery of critical therapeutic food commodities and affect the mobility of 

health workers and other human resources crucial to the delivery of nutrition services; damage to facilities, which 

would interrupt the delivery of critical nutrition services; increased risk of water-borne diseases further 

exacerbating a delicate nutrition situation; absence of adequate food supplies due to market disruptions resulting 

in sharing of therapeutic food which compromises the recovery rate of the children suffering from acute 

malnutrition admitted for treatment; and preoccupations of mothers and caretakers with other tasks such as the 

increased farming activities that come along with the rainy season reduces the time they are caring for the health 

and well-being of infants and children under the age of five.  

 

Protection: The rainy season and a potential flooding event may exacerbate protection issues. During the rainy 

season, potential risks may include: increased vulnerabilities; and restricted freedom of movement (including with 

hindering access to services).  

 

Protection – Child Protection: The rainy season and a potential flooding event may exacerbate child protection 

issues. During the rainy season, potential risks may include: separation of children from their families; and increased 

need of psycho-social services.  

 

Protection – Gender-based Violence (GBV): The rainy season and a potential flooding event may expose vulnerable 

persons to greater GBV risks. During the rainy season, potential risks may include: communities in flood-prone areas 

have more difficulties accessing GBV services; GBV sub-sector partners have limited access to communities affected 

by flooding, hindering service delivery; and an increase of GBV risks and vulnerabilities of women and adolescent 

girls as a result of direct consequences of the rains/flooding (e.g., destruction of shelters/latrines, disruption of 

livelihoods and access to food supplies, new displacements, etc.).  

 

Water, Sanitation and Hygiene (WASH): The rainy season and a potential flooding event may directly or indirectly 

impact the WASH situation of conflict-affected persons. During the rainy season, potential consequences may 

include: an increase in risks of water-borne diseases such as cholera, malaria and hepatitis E; destruction/damage 

of pumping equipment of boreholes, pipelines, tanks, taps, and reticulation systems which would affect their 

functionality and delivery of safe water; silt and other deposits in open wells and boreholes, latrines, showers, 

                                                      
7 Further details can be found in the ‘Operational and Logistics Capacity’ Section.  
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septic tanks and drainage canals, which would affect their functionality and delivery of safe water; contamination 

of surface water; destruction/damage of sewage systems, pits/septic tanks, latrines which would affect their 

functionality and compromise the hygiene and sanitation situation, including with an increase in open defecation; 

impact on hygiene and sanitation with an increase of animal cadavers and vector breeding, combined with 

behaviours that enhance the risk for disease transmission by vectors. 

Planning figures for humanitarian assistance 

The determination of flood-prone areas and estimates of potentially affected people for the upcoming rainy season 
were based on three elements: 

 Lessons learned from the 2017 rainy season in terms of access constraints as well as IDP camps affected by 
storms or flash floods; 

 Modelling of flood-prone IDP sites done by the CCCM and Shelter/NFIs sector; 

 Historical floods in Adamawa and Yobe based on NASA/NRT Global Flood Mapping8. 
 
There are an estimated 536,000 individuals in Borno, Adamawa and Yobe states who could potentially be impacted 
during this period. This includes 367,700 in Borno State, 27,000 in Adamawa State and 141,300 in Yobe State.  
Populations in need across Borno, Adamawa and Yobe states have been prioritised into three categories.  
 

 

Priority 1: Potentially affected IDPs and hosting communities in areas that are hard to reach by road during 
the rainy season and that experience other high risk factors9.   

 

Priority 2: Potentially affected populations of 3,500 or more individuals in Borno, Adamawa and Yobe States 
where there are flood risks10.  

 

Priority 3: Potentially affected populations of less than 3,500 individuals in Borno, Adamawa and Yobe 
States where there are flood risks11.  

 
Those in Priority 1 include an estimated 463,000 internally displaced and host community persons living in areas 
that are hard to reach by road during the rainy season and that experience other high risk factors. This includes the 
following locations: Rann (Kala/Balge LGA), Ngala (Ngala LGA), Dikwa (Dikwa LGA), Banki (Bama LGA), 
Baga/Kukawa/Cross Kauwa (Kukawa LGA) and Bade, Yusufari, Bursari, Karasuwa LGAs in Yobe.  
 
Those in Priority 2 include an estimated 55,000 individuals living in camps, settlements or villages across Borno, 
Adamawa and Yobe states where there are flood risks. They are prioritised in this category because they live in sites 
with 3,500 or more potentially affected individuals. 
 
Those in Priority 3 include an estimated 18,000 individuals living in camps, settlements or villages across Borno, 
Adamawa and Yobe states where there are flood risks. They are prioritised in this category because they live in sites 
with less than 3,500 potentially affected individuals. 

                                                      
8 https://floodmap.modaps.eosdis.nasa.gov/Africa.php 
9 Additional factors were taken into consideration, including an ongoing cholera outbreak in Kukawa LGA in Borno and Bade, Yusufari, Bursari, 
Karasuwa LGAs in Yobe. 
10 Data analysis is derived from: 1) 2016/2017 risk analysis of camps in Borno State LGAs, whereby 20 per cent of the camp populations was 
used (camps that are in physically inaccessible areas are not included); 2) Adamawa and Yobe populations potentially affected by flooding 
(based on flood analysis from 2013, 2014, 2016, 2017), whereby 20 per cent of the populations in the inundated areas was used. LGAs with 
less than 500 people potentially affected were taken out. 
11 Idem. 
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RESPONSE STRATEGY 

 

Objective 1: Ensure multi-sector preparedness activities, including pre-positioning of cargo prior to the 
onset of the rainy season. 

  

Objective 2: Ensure multi-sector response activities that are in line with the identified humanitarian risks of 
the rainy season. 

  

 

In line with the 2018 HRP, including with Strategic Objective 1 - Providing life-saving emergency assistance to the 

most vulnerable people in conflict-affected areas, ensuring that assistance is timely and appropriate and meets the 

relevant technical standards; and Strategic Objective 2 – Ensuring that all assistance promotes the protection, safety 

and dignity of affected people, and is provided equitably to women, girls, men and boys – the Operational Inter-

Sector Working Group (OISWG) is developing this Rainy Season Contingency Plan to ensure adequate and 

coordinated multi-sector preparedness and response.  

 

The Rainy Season Contingency Plan will strive to deliver on the following objectives:  

1) Ensure multi-sector preparedness activities, including pre-positioning of life-saving emergency items prior 

to the onset of the rainy season; and  

2) Ensure multi-sector response activities that are in line with the identified humanitarian risks of the rainy 

season. 

 

In line with this, individual sectors, in support of their line-ministries, have also developed sector-specific 

contingency plans that comprehensively detail the sector-specific phases and actions to address the potential 

humanitarian impacts identified. These sector-specific contingency plans feed into and complement this OISWG 

multi-sector plan. Sector-specific plans are available upon request and include: Logistics Sector Rainy Season 

Contingency Plan; Food Security Sector-Specific Rainy Season Plan; Joint Health/WASH Sector Cholera Response 

Plan for Yobe State; Joint Health/WASH Sector Cholera Preparedness Plan for Borno State; Health Sector Meningitis 

Response Plan; and the CCCM & Shelter Sector-Specific Rainy Season Contingency Plan12.  

 

Based on lessons learned from the 2017 contingency plan, the OISWG collectively decided to make this an 

operational document, instead of a resource mobilisation document, given that seasonal planning was taken into 

consideration in the HRP. Nonetheless, through sector-specific plans and using this plan as an overall guide, 

engagement with the donor communities, including with the Nigerian Humanitarian Fund (NHF), will be continuous, 

including for emergency situations.  

Complementarity and cross-cutting themes  

The Rainy Season Contingency Plan and each sector-specific plan are complementary to other strategies developed 

for the north-east including the HRP, the Rapid Response Mechanism (RRM) Strategy, the Humanitarian Country 

Team (HCT) Centrality of Protection Strategy, as well as the pending Access Strategy and Civil-Military Coordination 

Guidance document.  

                                                      
12 Available at: https://www.humanitarianresponse.info/en/operations/nigeria/shelternficccm-strategic-technical-guidance 
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Since its inception in 2017, the RRM mechanism has been working to provide an array of quick-impact services and 

supplies to people affected by issues such as disease outbreaks, natural disasters and displacement. Many of 

theseissues are also addressed in this Rainy Season Contingency Plan. To ensure complementarity of activities, the 

RRM members will continue to closely coordinate with the sectors, including early-warning monitoring and 

continuous review of preparedness and response activities in the lead-up to the rainy season.  

 

In line with the Operational HCT-endorsed and HCT-endorsement-pending Access Strategy and Civil-Military 

Coordination Guidance document, the humanitarian community will use military assets and escorts as a last resort 

only when all other alternatives to provide life-saving aid have failed13. 

 

Cross-cutting themes of accountability to affected populations (AAP) and communication with communities, cash-

based interventions (CBIs), and gender- and age-sensitive programming will also be incorporated. Specifically, 

regarding AAP, humanitarian partners and sectors will take further steps to ensure that communities are at the 

centre of humanitarian action and decision-making, including with elements of the Rainy Season Contingency Plan 

and the pending development of an AAP Strategy in April 2018. Through some of the regular feedback mechanisms 

that are already in place across the north-east, affected communities will be able to engage with humanitarians on 

issues related to the rainy season and potential flooding. This regular feedback is incorporated into operational 

decision-making in the OISWG. Regarding to CBIs, close coordination between the OISWG and the Cash Working 

Group will be important during the rainy season, especially in terms of assessing impact on market functionality, 

and identifying areas where it would be appropriate and feasible to conduct multi-purpose cash transfers.  

 

As noted in the 2018 HRP, the HCT and humanitarian community in general will continue to build capacity and 

partnerships with federal and state authorities, to ensure adequate emergency preparedness, including for natural 

disasters and flooding. Multiple consultative meetings took place throughout March and April 2018 with UN OCHA 

and sector co-leads with the National and State Emergency Management Agencies (NEMA/SEMA), the Presidential 

Committee for the North-East Initiative (PCNI) and the Victim Support Fund (VSF). Discussions have included overall 

strategy and prioritisation of locations and activities. Further discussions have also taken place at the sector level 

with relevant line ministries.  

 

 

 

 

 

 

 

 

 

 

 

 

                                                      
13 Further details in Coordination Section  
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FUNDING REQUIREMENTS 

The table below provides an overview of the estimated funding requirements per sector for preparedness and 

response activities for Priority 1 locations in this plan.  

 

Sector Total Funding Requirements for Priority 1 Locations (USD) 

CCCM (DMS) / Shelter / NFI 8,654,000 

Early Recovery and Livelihoods 530,000  

Education  1,700,000 

Food Security  1,876,000 
Health  3,650,000 

Logistics NA 

Emergency Telecommunications NA 

Nutrition  6,500,000 

Protection  5,654,000 
Child Protection  1,400,000 

GBV 1,800,000 

WASH 1,900,000 

Total 33.6 million USD 

COORDINATION LINKAGES  

Coordination structure in the north-east  

Under the guidance and leadership of the HCT and Operational Humanitarian Country Team (OHCT), the OISWG 
will develop and implement this Rainy Season Contingency Plan as part of the core deliverables on preparedness 
and response.  

Coordination with the Government   

The Government of Nigeria is responsible for leading and coordinating disaster response through the Ministry of 
National Budget and Planning. The HCT supports the Government through the sector system. There are 10 sectors, 
and two sub-sectors in north-east Nigeria working with their line ministries. The sector system brings greater 
accountability, predictability and leadership to the humanitarian community’s support for government-led 
response efforts. The OISWG and sectors will continue to coordinate closely with the relevant line-ministries to 
ensure the development and implementation of this Rainy Season Contingency Plan. Sector lead agencies are 
accountable to the UN Humanitarian Coordinator. 

Sector Line Ministry Lead Agency INGO Co-Lead 

CCCM (DMS) / Shelter MSBNP/NEMA IOM / UNHCR NRC 

Early Recovery and Livelihoods MRRR UNDP NA 
Education  MoE UNICEF SCI 

Food Security  MoA WFP/FAO  AAH/ACF 

Health  MoH WHO  IRC 

Logistics MoI WFP  NA 

Emergency Telecommunications - WFP NA 
Nutrition  SPHCDA UNICEF  IRC 

Protection  
(including GBV and Child Protection) 

SMoWASD UNHCR/UNFPA/UNICEF IRC 
FHI-360 

WASH MoWR UNICEF  Oxfam  
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Local coordination   

To strengthen local coordination at LGA level, local coordination groups (LCGs) were launched in Bama, Damasak, 
Damboa, Dikwa, Gwoza, Gubio, Mafa, Magumeri, Monguno, Ngala, Pulka and Rann. As many of these locations are 
designated as priority areas in this Rainy Season Contingency Plan, the coordination platforms will be critical in 
ensuring the streamlining of preparedness planning and response. Additionally, implementing partners in these 
locations will be directly involved in the development and implementation of the plan through consultative 
processes that have taken place with sectors, and in future local coordination meetings that take place in the LGAs. 
Furthermore, these local groups are critical in ensuring that affected communities are able to engage in 
conversations with humanitarians on rainy season preparedness and response, including through established 
feedback mechanisms.  

Civil-Military Coordination Working Group and Access Working Group  

Coordination between the OISWG and the Civil-Military Coordination (CMCoord) Working Group and Access 
Working Group will be important for preparedness and response with the onset of the rainy season. The CMCoord 
Working Group will provide adequate and principled support and advise on the use of military assets for the 
humanitarian response as a last resort. It has started engaging with Theatre Command and the respective Divisions 
on the Rainy Season Contingency Plan and will share information to enable coordinated planning and look into 
potential requests for support, capacity and capability. This planning exercise will be ongoing in order to de-conflict 
and arrange appropriate mechanisms in areas of common interest in close coordination with the Logistics sector. 

The Access Working Group, in close coordination with the Logistics sector will continue to support the OISWG and 
OHCT on all matters related to humanitarian access. Further, the Access Working Group will provide 
recommendations and support to the OISWG on unlocking potential access constraints, which could additionally 
impact the delivery of humanitarian aid. 

OPERATIONAL DELIVERY  

Operational and logistics capacity  

In the rainy season, critical infrastructure and means of communication can be disrupted. Floods render roads 
impassable, impede access to all key services and cause delays in relief distribution. In the Logistics Sector’s Rainy 
Season Contingency Plan, Rann, Ngala and Banki have been noted to be the most affected areas in terms of physical 
access constraints by road.  
 
Specific logistics access challenges include: 

 Rann: The Ngala-Rann road is unpaved, traversed by several waterways without bridges or culverts, and 
flooded for substantial parts of the rainy season. Even after the rainy season, the section crossing the 
Jokana river between Bulamalumbe and Mafande remains flooded for several weeks. 

 Ngala: The Dikwa-Ngala road (47 km) is an unpaved clay track and becomes extremely muddy. The most 
difficult section is between Logomani and Ngala. The bridge located 7 km south of Ngala was destroyed 
several years ago and the temporary bridge becomes impassable when the waters rise. As a result, last 
year, the road was only accessible on an intermittent and inconsistent basis, only after several consecutive 
days of no rains. At one stage there were several weeks of inaccessibility. 

 Banki: The Bama-Banki road is largely paved but in poor condition and becomes difficult to travel during 
the rainy season, though not to the extent experienced on the Dikwa-Ngala or Ngala-Rann axes. 
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The Logistics sector aims to ensure that appropriate mechanisms are put in place to ensure the continuity of 
humanitarian operations during the rainy season. Common storage facilities are available in Maiduguri, Monguno, 
Banki and Ngala, and additional ones are currently being established in Rann, Bama, Damasak and Dikwa. Further 
details can be found in the sector-specific Contingency Plan.  
 
Given that these areas are located close to Cameroon, any necessary coordination to troubleshoot arising issues 
can be done with assistance from the UN OCHA Cameroon office and other stakeholders.  

Early warning and response   

The table below outlines the early warning indicators that will be monitored for flooding and with the onset of the 
rainy season. The OISWG, alongside technical experts, will monitor the situation. If, at any time, three indicators 
are judged to have crossed the active threshold, the contingency plan will be activated.  
 

No.  Indicators  Threshold  

1  Meteorological 
monitoring  

Issuance of meteorological warnings/information indicating high rainfall expected (possible source: 
NiMet) 

2  Rainfall levels  High levels of rainfall in areas vulnerable to flooding (possible source: NiMet) 

3  Riverine water levels/  
Flooding Risk 

Stakeholder (Government/Humanitarian) reports high levels of water and risks of riverine flooding  

4  Population movements Movement of 500+ displaced persons as a result of flooding and/or related risks (source: DTM) 

5  Outbreaks Declared outbreak and/or increase of water-borne diseases such as cholera, acute watery diarrhoea, 
malaria and hepatitis E (source: Health sector and Ministry of Health) 

6  Business/market 
functionality  

Closure/disruption of businesses/markets in at-risk locations (possible source: VAM) 

 
 
The table below outlines the estimated timeline of events once the flood threat has achieved the 
thresholds/triggers for action.  
 

No.  Action  Responsible Party Timeline  

1  OISWG and the OHCT are alerted of the situation as well as other relevant 
entities, including Government stakeholders 

OCHA  24 hours 

2  OISWG and/or OHCT emergency meeting is called and held, if necessary OCHA 24-48 hours  

3  Flash update is produced and distributed if deemed necessary OCHA, OISWG, OHCT 24-72 hours 

4  Multi-sector review of the humanitarian impact, and initiation of a rapid 
needs assessment, if necessary 

OCHA, OISWG, OHCT 24-72 hours 

5  Activation of the contingency plan OCHA, OISWG, OHCT 24-72 hours 

6  Activation of the response, including with RRM, if necessary. OCHA, OISWG, RRM partners, 
OHCT 

24-72 hours 

7 Identification of existing capacities for response OCHA, OISWG, RRM partners, 
OHCT 

ongoing 

8 Mobilise funds, including launching a flash appeal, if necessary O/HCT, relevant donor 
communities, OISWG, OCHA 

Week 1 

9 Ongoing monitoring and reporting on the response and humanitarian 
situation 

All stakeholders, OISWG, OHCT ongoing 

10 Ongoing monitoring of the security and access situation OCHA Access Unit, UNDSS, 
INSO, and other relevant 
stakeholders 

ongoing 

11 CMCoord activities initiated if necessary OCHA CMCoord Unit Ongoing  
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Operational planning assumptions  

1. The security context in the north-east remains fluid and unpredictable, thereby potentially affecting 
humanitarian operations and access.  

2. Access will be hindered not only due to potential flooding, but also due to ongoing hostilities, and lack of 
safety assurances from parties to the conflict.  

3. Financial resources could be limited. 
4. Prepositioned stock is limited.  
5. The availability of UN Humanitarian Air Service (UNHAS) helicopters could be limited. 
6. The availability of humanitarian hubs in the prioritised locations is limited.  
7. The limited presence of humanitarian partners in Rann following the 1 March attack, which had security 

implications and implied changes in operations, including in the establishment of the humanitarian hub, 
present limits to the sectors’ ability to implement in full this Rainy Season Contingency Plan for Rann, a 
priority location.  

8. Displacement will continue to occur, including with potential return populations.  
 

SECTOR PREPAREDNESS AND RESPONSE PLANS  
(PRIORITY 1 LOCATIONS) 

The sector summaries detailed in this Plan emanate from sector-specific contingency plans. The tables below 
represent a core set of preparedness and response activities to be undertaken to optimise the speed and volume 
of critical assistance immediately following the onset of a flood emergency in Priority 1 locations. These activities 
focus on practical actions to improve inter-sector response, accountability and predictability. The funding 
requirements for each activity are also included.  

It is important to note that not all sectors focused planning on only Priority 1 areas, but instead have made 
modifications to this Plan in order to ensure that it aligns with their sector-specific response and contingency plans. 
Furthermore, for the four LGAs in Yobe State that are affected by cholera, only the WASH and Health sectors will 
provide inputs for preparedness and response activities. This decision was made by the OISWG taking into account 
the cholera outbreak that happened well into the development of this plan, and in that the other sectors have 
limited partner presence on the ground.  

Implicit actions in these preparedness and response activities are that all sectors will: 1) Participate in the inter-
sector early warning system; 2) Participate in Initial Rapid Needs Assessments (IRNAs) when necessary; 3) Continue 
joint coordination for the Rainy Season Contingency Plan at the OISWG and at sector level; 4) Continue coordination 
with the CMCoord and Access Units of OCHA to ensure ongoing discussions with the Nigerian Government and 
military for this Rainy Season Contingency Plan.  

Please refer to Annex I for preparedness and response activities for Priority 2 and 3 locations. Financial 
requirements are not included.  
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DMS (CCCM) AND SHELTER/NFIs 

 

Co-lead agencies: IOM, UNHCR 
Contact information : Rafaelle Robelin, Brice Degla    Email : shelter.cccm.nigeria@gmail.com 
INGO co-lead: NRC 
 

 

NUMBER OF PARTNERS  
8  

TARGET POPULATION  

463,000  
 

 

Sector summary 

The DMS (CCCM) and Shelter/NFIs sector will aim to ensure ground preparedness and an adequate response for 
the rainy season. Priority preparedness and response activities include: the reinforcement and upgrade of identified 
vulnerable makeshift shelters ahead of the rainy season in addition to the construction of shelters where possible 
and installation of communal shelters in key receiving areas with limited space; the repair and strengthening of 
shelters built at an earlier phase of the response and vulnerable to strong winds; the identification of safe areas in 
case of flooding and mapping, site preparation and backfilling; community-based disaster risk reduction (CBDRR) 
interventions, including sensitisation to flood risk, shelter maintenance and strengthening during the season and 
small-scale community-driven mitigation measures; building / repair of drainage canals and cleaning in camps and 
distribution of community mitigation tools; and the prepositioning of NFI stocks and rapid response kits. 

In view of the actual and projected needs, the sector is working toward the implementation of its preparedness 
activities for the rainy season that could impact over 490,000 IDPs in 15 LGAs, with a prioritisation of the 47 camps 
identified at high risk of flooding and hosting 303,557 IDPs. An additional 191 locations in host communities with 
164,424 IDPs have been identified as flood-prone. In these host community locations, 4,500 households live in self-
made shelters while 24,800 families sharing shelters with other families and/or needing sheter related support for 
improvement, therefore there is a need to scale-up shelter strengthening support. Considering the limited 
preparedness resources and capacities, time-frame and resources available, two levels of priority were considered 
together to partners to identify priority locations. The locations proposed for mitigation measures and 
prepositioning of stocks are: Bama, Gwoza, Damboa, Dikwa, Kala/Balge, Mafa, Monguno, Ngala (in addition to 
Konduga, Maiduguri, Kaga and Jere areas which are highly vulnerable but nonetheless easily accessible by partners 
by road).   

Preparedness and response activities:  

Objective 1: CCCM-Reduced vulnerability to flooding.   

Rann (Kala Balge LGA)    

 Caseload/in-need 
(projected) 

Mitigation Measures /gap  Timeline/by 
when  

Partners REQUIREMENTS 
(US$) 

# vulnerable sites with 
drainage and site 
improvements undertaken   

1 largely 
populated site 

 Flood risk mapping 
undertaken. 

 Site improvements on site: 
one new settlement 
extension ongoing and 
planned 
decongestion/reorganisation 
operational planning May 
2018. 

April – May  IOM, PoH  200 000 
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 No drainage as of March 
2018 due to limited 
access/resources 

# Community-based 
disaster risk reduction 
measures: DRR trainings 
and distribution of 
mitigation tool kits  

DRR Trainings 
Done 

2200 Mitigation 
tool Kits required  

 Training on DRR ongoing 
and distribution of tool kits 
planned for committees. 

 50% gap in Mitigation Tool 
Kits 

April – 
September  

IOM 154 000 

Ngala (Ngala LGA)    

# vulnerable sites with 
drainage and site 
improvements undertaken   

1 Largely 
Populated Site: 
International 
School Camp 
hosting 9,952 hh 
(38,232 
individuals) 

 Drainage and site 
improvements provided on 
site for phase I in 
International School (2017)  

 New site construction by 
International School for 
decongestion (L1) with 
drainage 

 Phase II International School 
drainage: Gap resources and 
space 

April-September   IOM 200 000 

# Community-based 
disaster risk reduction 
measures: DRR trainings 
and distribution of 
community tool kits  

DRR Trainings 
Done in 
International 
School and 
Sensitization in 
Arabic Camp  

2000 Mitigation 
toolkits required 

 Flood identification 

 Distribution Mitigation 
community kits 

Settlement committees in 
place. 50% gap in Mitigation 
Community kits  

April-September  INTERSOS, 
UNHCR, IOM, DRC  

140 000 

Dikwa (Dikwa LGA)    

# vulnerable sites with 
drainage and site 
improvements undertaken   

3 medium 
populated sites 
highly vulnerable 
to flood out of 13 
IDP camps 

 1 site improvement 
completed 

 3 ongoing/planned  

 Gap: 1 highly vulnerable site 
without drainage and site 
improvement 

April-September IOM 200,000 

# Community-based 
disaster risk reduction 
measures: DRR trainings 
and distribution of 
community tool kits  

DRR Trainings 
Done in 3 sites 

1,000 Mitigation 
toolkits Needed 

 

Coverage in Mitigation Tool 
Kits and DRR sensitization 
ongoing  

April-September IOM, NRC, MERCY 
Corps  

72,000 

Bama LGA (Banki and Bama locations)     

Banki: # vulnerable sites 
with drainage and site 
improvements undertaken   

1 highly populated 
site 

No drainage and site improvements on 
site nor plan for improvements as of 
March 2018 

April-September Not possible   

Banki: # Community-
based disaster risk 
reduction measures: DRR 
trainings and distribution 
of community tool kits  

DRR & 
sensitization 
Trainings  

2,000 Community-
Mitigation toolkits 
required 

 Training and sensitization: 
IOM/INTERSOS 

 Distribution kits: IOM 

 Gap: 50% gap in Mitigation 
Tool Kits 

April-September IOM, INTERSOS 100,000 

Bama: # vulnerable sites 
with drainage and site 
improvements undertaken   

1 high populated 
site 

Drainage and site improvements 
provided on site 

April-September IOM Ongoing 

Bama # Community-based 
disaster risk reduction 
measures: DRR trainings 

DRR Trainings 
Done in 1 sites 

Committees and sensitization ongoing April-September IOM 70,000 
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and distribution of 
community tool kits  

1000 Mitigation 
toolkits Needed 

Baga/Kukawa/Cross Kuawa (Kukawa LGA)    

# vulnerable sites with 
drainage and site 
improvements undertaken   

No vulnerable site 
identified 

No drainage and site improvements 
planned on site 

April-September IOM, ACTED 0 

# Community-based 
disaster risk reduction 
measures: DRR trainings 
and distribution of 
community tool kits  

DRR Trainings 
Done in sites 

300 Mitigation 
toolkits Needed 

About 50% gap in Mitigation Tool Kits April-September IOM, ACTED 10,500 

Total CCCM     1,146,500 

Operational cost     403,950 

Total Cost     1,550.450 

 

 

Objective 2: Shelter - Access to improved sheltering conditions ahead of the rainy season.   

Rann (Kala Balge LGA)  

 Caseload/in-need 
(projected) 

Mitigation Measures /gap  Timeline/by 
when  

Implementing 
organisations 

REQUIREMENTS 
(US$) 

# reinforcement kits 
distributed and/or existing 
shelters with improved 
structures (bracing, 
backfilling, fixing) 

2700 HH in need of 
reinforcement kits 

(NB: 40% of the 
population living in 
self-made shelters) 

 Provision of 
emergency shelter 
kits ongoing and 
construction – 500 
IOM 

 Gap - 2000 HHs 
need 
reinforcement kits 

  

April-September IOM 405,000 

# shelters constructed 
(including ongoing/planned to 
meet unmet shelter needs)  

1,500 HH  500 shelter HH planned  

Decongestion operational 
planning in April - May 2018  

Gap - 1000 HHs need new 
Shelter construction 

April-September IOM  300,000 

Ngala (Ngala LGA)  

# reinforcement kits 
distributed and/or existing 
shelters with improved 
structures (bracing, 
backfilling, fixing) 

3,000 HH in Need of 
Shelter reinforcement 
kits 

1,000 reinforcement kit 
provided  

Gap - 2000 HHs need 
reinforcement kits 

 

April-September IOM, MERCY CORPS, 
INTRESOS, UNHCR  

560,000 

# shelters constructed 
(including ongoing/planned to 
meet unmet shelter needs) 

1,500 HH in Need of 
Shelter construction 
for decongestion and 
sheltering (plus 
projected increase in 
needs), pending land 
available/security 

 1,400 shelters: 600 
transitional shelters 
planned by 
International School for 
decongestion planning. 
500 emergency shelter 
planned in Arabic camp 
and 300 transitional 
shelters ongoing. 

April-September IOM, MERCY CORPS, 
INTRESOS, UNHCR 

300,000 
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 Decongestion planning 
operational plan – April 
- May 2018 

 Gap – 2,000 HHs need 
new Shelter 
construction for full 
decongestion, pending 
access to land, drainage 
and access. 

 

Dikwa (Dikwa LGA)  

# reinforcement kits 
distributed and/or existing 
shelters with improved 
structures (bracing, 
backfilling, fixing) 

1,500 Need of Shelter 
reinforcement kits 

1,450HH  
Gap - 50HHs  

April-September NRC, MERCY CORPS, 
IOM 

360,000 

# shelters constructed 
(including ongoing/planned to 
meet unmet shelter needs) 

1,000 HH Need 
Additional Shelter 
construction 

Gap – 1000 HHs need shelter 
construction 

April-September NRC, MERCY CORPS, 
IOM 

200,000 

(Bama LGA)   

Banki # reinforcement kits 
distributed and/or existing 
shelters with improved 
structures (bracing, 
backfilling, fixing 

2,000 HH in Need of 
Shelter reinforcement 
kits 

800, shelter reinforcement 
kits planned and 500 shelters 
awaiting to be allocated. 

Need -1,200 HHs need 
reinforcement kits 

 

April-September IOM, UNHCR, 
INTERSOS, DRC  

340,000 

Banki # shelters constructed 1,000 HH in Need of 
Shelter construction 
(plus projected 
increase in needs) 

900 ongoing/planned  

Gap – 1,100 HHs shelter 
construction 

April-September IOM, UNHCR, 
INTERSOS, DRC  

200,000 

Bama # reinforcement kits 
distributed and/or existing 
shelters with improved 
structures (bracing, 
backfilling, fixing) 

No gap  No Gap 

But projection anestimated 
500 emergency shelters will 
need streghtening support 
during the season and in case 
of new arrivals at camp level 

April-September IOM, UNHCR 15,000 

Bama # shelters constructed -No gap  -No gap April-September - - 

Baga/Kukawa/Cross Kuawa (Kukawa LGA)  

# reinforcement kits 
distributed and/or existing 
shelters with improved 
structures (bracing, 
backfilling, fixing 

500 emergency 
shelter kits built in an 
earlier phased o fthe 
response needing to 
be strengthened / 
rehabiliutated  

- April-September IOM, ACTED 85,000 

# shelters constructed 
(including ongoing/planned to 
meet unmet shelter needs) 

100 HH 100 HHs need shelter 
construction 

April-September OIM, ACTED 17,000 

TOTAL SHELTER     2,782,000 

OPERATIONAL COST     511,125 

GENERAL TOTAL     3,293,125 
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Objective 3: NFI - Ensure rapid response capacities for NFI response   

Rann (Kala Balge LGA)  

 Caseload/in-need 
(projected) 

Mitigation Measures /gap Timeline/by 
when  

Implementing 
organisations 

REQUIREMENTS 
(US$) 

# NFI HH prepositioned kits (in 
line with sector priorities) 

5000 HHs  400 NFI kits planned 

Gap – 4,600 HHs  

April-September OIM 736,000 

% of vulnerable HH receiving 3 
mosquito nets per HH 
(improved NFI kits distribution 
to meet unmet NFI needs) 

2500 HHs for 
coverage NFI kits 
(mosquito nets) 

Gap – 2500 HHs  April-September OIM  75,000 

Ngala (Ngala LGA)  

# NFI HH prepositioned kits (in 
line with sector priorities) 

2500 HHs  900 NFI kits provided 

2,000 kits planned (in the 
pipeline and for existing 
needs) 

Immediate – 1500 HHs  

April-September OIM, INTERSOS, 
UNHCR, DRC, SI, SIF  

240,000 

% of vulnerable HH receiving 3 
mosquito nets per HH 
(improved NFI kits distribution 
to meet unmet NFI needs) 

2000 HHs need 
provision of NFI kits 
(mosquito nets) 

Gap – 2,000 HHs  April-September OIM, UNHCR, WHO, 
DRC, SIF, Mercy 
Corps, SI  

6,000 

Dikwa (Dikwa LGA)  

# NFI HH prepositioned kits (in 
line with sector priorities) 

9000 HHs need of 
NFI prepositioning  

3,450 NFI kits 
planned/ongoing 

Gap – 5,500 HHs for 
prepositioning & NFI 
response 

April-September NRC, SI, IOM, 
INTERSOS, ACF 

880,000 

% of vulnerable HH receiving 3 
mosquito nets per HH 
(improved NFI kits distribution 
to meet unmet NFI needs) 

3000 HHs need 
provision of NFI kits 
(mosquito nets) 

Gap – 2,000 HHs need 
mosquito nets 

April-September NRC, SI, IOM, 
INTERSOS, ACF  

6,000 

Bama LGA   

Banki # NFI HH prepositioned 
kits (in line with sector 
priorities) 

3,000 HHs need of 
NFI  

300 NFI kits 
planned/ongoing 

Gap – 2600 HHs need NFI 
prepositioning 

April-September IOM, UNHCR, 
INTERSOS, DRC  

416,000 

Banki % of vulnerable HH 
receiving 3 mosquito nets per 
HH (improved NFI kits 
distribution to meet unmet NFI 
needs) 

2,200 HHs need 
provision of NFI kits 
(mosquito nets) 

Gap – 100% April-September IOM, UNHCR, 
INTERSOS. DRC  

352,000 

Bama # NFI HH prepositioned 
kits (in line with sector 
priorities) 

1000 HHs (new 
arrivals) projected 
NFI prepositioning 

Projected Gap – 1,000HH 
projected NFI 
prepositioning however 
large number of arrivals 

April-September IOM, UNHCR, DRC,  160,000 

Bama % of vulnerable HH 
receiving 3 mosquito nets per 
HH (improved NFI kits 
distribution to meet unmet NFI 
needs) 

1000 HHs (new 
arrivals) projected 
need provision of NFI 
kits (mosquito nets) 

Projected Gap – 2,200 HHs 
need mosquito nets (case of 
new arrivals) 

April-September IOM, UNHCR, DRC 6600 

Baga/Kukawa/Cross Kuawa (Kukawa LGA)  

# NFI HH prepositioned kits (in 
line with sector priorities) 

70 HHs need of NFI  Gap –100% April-September IOM 11,200 
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% of vulnerable HH receiving 3 
mosquito nets per HH 
(improved NFI kits distribution 
to meet unmet NFI needs) 

250 HHs need 
provision of NFI kits 
(mosquito nets) 

Gap – 100%  April-September IOM 42,500 

TOTAL NFI     2,931,300 

OPERATIONAL COST     879,390 

TOTAL NFI     3,810,690 

EARLY RECOVERY AND LIVELIHOODS 

 

Co-lead agency: UNDP 
Contact information: Tendai Matemadombo        Email: tendai.matemadombo@undp.org 

 

NUMBER OF PARTNERS  
4 

TARGET POPULATION  

463,000 
 

 

Sector summary 

The Early Recovery and Livelihoods sector will aim to facilitate livelihoods support activities, protect existing basic 

infrastructure and rehabilitate damaged community infrastructure through cash-for-work (CfW) programming. 

Priority preparedness and response activities for the Early Recovery sector include: facilitating debris and waste 

management activities to compliment drainage management; and facilitating activities to rehabilitate flood-

damaged community basic infrastructure. This will be achieved by working with local authorities and at-risk 

communities to identify areas of potentially high flood risk and ensure that drainage systems are efficiently 

maintained and well managed prior and during the rainy season. To ensure complementarity of activities, further 

coordination will be done with CCCM & Shelter and WASH Sectors.  

 
Preparedness activities:  

Objective 1: Improve drainage systems and solid waste management through cash-for-work initiatives  

Borno, Adamawa and Yobe   

Indicator Caseload/in-need Timeline/by when  REQUIREMENTS (US$) 

Number flood risk mapping activities 
conducted 

To be further coordinated with 
CCCM & Shelter/WASH Sectors  

April-May 30,000 

(Est across 3 states; at $10,000 
each; via joint field assessments, 
FGDs, KII, and technical 
meetings).  

 Distance of canals and drainage 
systems cleared and rehabilitated 
through CfW initiatives   

To be further coordinated with 
CCCM & Shelter/WASH Sectors 

April-May 50,000 

(Approx. 150 workers per site; 
total 500 workers; site locations 
in 3 LGAs; Transfer rate – 
N30,000 / worker / month (5W 
CBT) 

Total 80,000 

mailto:tendai.matemadombo@undp.org
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Response activities:  

Objective 2: Rehabilitate flood damaged community basic infrastructure  

Borno, Adamawa and Yobe   

Indicator Caseload/in-need Timeline/by when  REQUIREMENTS (US$) 

Number of community basic 
infrastructure rehabilitation 
initiatives completed  

To be further coordinated with 
CCCM & Shelter/WASH Sectors  

July-September 450,000 

(Estimate based on UNDP OPS 
Project (Output #2) @$90,000 
/LGA. Estimated across 5 LGA 
locations) 

Number of people with access to 
community basic infrastructure   

To be further coordinated with 
CCCM & Shelter/WASH Sectors 

July-September NA  

(cost included in above 
indicator) 

Total 450,000 

 

EDUCATION 

 

Co-lead agency: UNICEF 
Contact information: Charles Michael Mwagi       Email: cmwangi@unicef.org 
INGO Co-lead (Save the Children) 
Contact information: Tobi Mbaya                            Email: Tobi.Mbaya@savethechildren.org 

 

NUMBER OF PARTNERS  
3 

TARGET POPULATION  

463,000 
 

 

Sector summary 

Priority preparedness and response activities for the Education sector include: prepositioning school materials; 
mobilisation of school communities towards helping to protect school facilities; reinforcement of facilities to 
prevent damage from rains and winds and supporting teachers with training materials to sensitise on rainy season 
risks, including the prevention of disease outbreaks. 

Preparedness and response activities:  

Objective 1: Reduce the incidences of learning disruptions in schools/learning centres during the rainy season and support 
affected areas with scholastic materials and ensure continued learning 

 

Rann (Kala/Balge LGA)  

 Caseload/in-need Timeline/by when  Implementing 
organisations 

REQUIREMENTS 
(US$) 

# of children in schools (administration and school-
based management committees) benefitting from 
mobilised information on risk reduction during rainy 
season 

32,000 April-September UNICEF, SUBEB 10,000 

# of children in schools supplied with prepositioned 
learning and teaching materials 

32,000 April-September UNICEF, SUBEB 320,000 

mailto:cmwangi@unicef.org
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Ngala (Ngala LGA)  

# of children in schools (administration and school-
based management committees) benefitting from 
mobilised information on risk reduction during rainy 
season 

40,600 April-September UNICEF, SUBEB 10,000 

# of children in schools supplied with prepositioned 
learning and teaching materials 

40,600 April-September UNICEF, SUBEB 406,600 

Dikwa (Dikwa LGA)  

# of children in schools (administration and school-
based management committees) benefitting from 
mobilised information on risk reduction during rainy 
season 

31,600 April-September UNICEF, SUBEB 10,000 

# of children in schools supplied with prepositioned 
learning and teaching materials 

31,600 April-September UNICEF, SUBEB 316,000 

Banki (Bama LGA)  

# of children in schools (administration and school-
based management committees) benefitting from 
mobilised information on risk reduction during rainy 
season 

13,200 April-September UNICEF, SUBEB 10,000 

# of children in schools supplied with prepositioned 
learning and teaching materials 

13,200 April-September UNICEF, SUBEB 132,000 

Baga/Kukawa/Cross Kauwa (Kukawa LGA)  

# of children in schools (administration and school-
based management committees) benefitting from 
mobilized information on risk reduction during rainy 
season 

12,600 April-September UNICEF, SUBEB 10,000 

# of children in schools supplied with prepositioned 
learning and teaching materials 

12,600 April-September UNICEF, SUBEB 126,000 

 
Objective 2: Enhancing children’s safety in their learning environment during the rainy season and preparing teaches with 
training on school WASH 

 

Rann (Kala Balge LGA)  

 Caseload Timeline/by when  Implementing 
organisations 

REQUIREMENTS (US$) 

# of children in schools benefitting 
from the reinforcement of facilities to 
prevent damage from rains and winds 

32,000 April-September UNICEF, SUBEB 10,000 

# of children in schools benefitting 
from training teachers on school WASH 

32,000 April-September UNICEF, SUBEB 40,000 

Ngala (Ngala LGA)  

# of children in schools benefitting 
from the reinforcement of facilities to 
prevent damage from rains and winds 

40,600 April-September UNICEF, SUBEB 50,000 

# of children in schools benefitting 
from training teachers on school WASH 

40,600 April-September UNICEF, SUBEB 50,000 

Dikwa (Dikwa LGA)  

# of children in schools benefitting 
from the reinforcement of facilities to 
prevent damage from rains and winds 

31,600 April-September ROHI, UNICEF, SUBEB 30,000 

# of children in schools benefitting 
from training teachers on school WASH 

31,600 April-September ROHI, UNICEF, SUBEB 40,000 

Banki (Bama LGA)  
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# of children in schools benefitting 
from the reinforcement of facilities to 
prevent damage from rains and winds 

13,200 April-September UNICEF, SUBEB 50,000 

# of children in schools benefitting 
from training teachers on school WASH 

13,200 April-September UNICEF, SUBEB 20,000 

Baga/Kukawa/Cross Kauwa (Kukawa LGA)  

# of children in schools benefitting 
from the reinforcement of facilities to 
prevent damage from rains and winds 

12,600 April-September UNICEF, SUBEB 50,000 

# of children in schools benefitting 
from training teachers on school WASH 

12,600 April-September UNICEF, SUBEB 20,000 

Total 1,710,600 

 

FOOD SECURITY 

 

Co-lead agencies: WFP and FAO 
Contact information : Michelle Hsu        Email : michelle.hsu@wfp.org 
INGO co-lead: Under recruitment with Action Against Hunger 

 

NUMBER OF PARTNERS  
11 

TARGET POPULATION  

463,000  
 

 

Sector summary 

The Food Security sector aims to save lives, avert hunger and protect livelihoods of the people affected by flooding. 

priority preparedness and response activities include: pre-positioning adequate food commodities; immediate life-

saving food assistance, specifically the most food insecure and vulnerable households; supporting in protection and 

preservation of livestock assets as well as resumption of agricultural activities, (including crop, horticulture, 

aquaculture, and livestock); and coordinating with the Nutrition sector, WASH sector and Cash Working Group to 

ensure that both food security and nutrition are covered with the most appropriate modality. Challenges for 

preparedness and responses include the following: limited existing comprehensive analysis on livelihoods and 

market capacities/functionality with seasonality taken into consideration, which is challenging for humanitarian 

agencies to identify which modality is appropriate and adequate, and specifically, how the modality of cash fits into 

the response; and lack of capacity of private sector to respond to large scale of needs during the onset of flooding. 

In addition, traders’ limited ability to preposition their stocks may cause inflated prices and affect the whole market. 

The sector will work closely with the federal and state authorities, including PCNI, NEMA, SEMA and the Ministry of 

Agriculture, to coordinate the preparedness and response with increased joint planning to ensure a robust response, 

prevent duplication of efforts, and address emerging needs in hard-to-reach areas. Additionally, the sector will 

continue strengthening data collection and analysis on pre-flooding projected gap analysis based on stock 

availability, stock prepositioning as part of the preparedness actions. The Food Security sector members have a 

wide coverage, including LGA-level presence in identified flood-prone areas, either directly or through key 

implementing partners, which can be mobilized in the event of an emergency. In instances where rapid 

mailto:michelle.hsu@wfp.org
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interventions are needed – including sudden mass displacements and disease outbreaks – the sector may draw 

upon the RRM to provide food assistance where the needs exceed existing partner capacities. 

 
Preparedness and response activities:  

Objective: Save lives through the provision of emergency food and livelihoods assistance to ensure that flood-affected 
families have access to food and livelihoods during critical times 

 

Rann (Kala/Balge LGA), Ngala (Ngala LGA), Dikwa (Dikwa LGA), Banki (Bama LGA), Baga/Kukawa/Cross Kawa (Kukawa LGA) 

 Target/Caseload/in-need Timeline/by when  Implementing 
organisations 

REQUIREMENTS (US$) 

Prepositioning of estimated food 
stock needed for rapid response. 

5 locations with prepositioned 
stocks/supplies 

April-September WFP, ADRA, NRC, DRC, 
CARE, ACTED, SI, INTERSOS, 
CAID 

 

 

Mobilisation of key staffing 5 locations with staff April-September WFP, FAO, IIMGC, ADRA, 
NRC, DRC, CARE, ACTED, SI, 
INTERSOS, CAID 

 

Set-up of mobile storage units in 
areas with difficult access in 
coordination with Logistics 
sector 

5 locations with storage 
facilities identified 

April-September WFP, FAO, IIMGC, ADRA, 
NRC, DRC, CARE, ACTED, SI, 
INTERSOS, CAID 

 

Provision of food assistance 
(through the most appropriate 
modalities – wet feeding, in-kind 
or cash/vouchers) to meet 
emergency food needs of food-
insecure population 

325,000 people who received 
food assistance 

April-September WFP, ADRA, NRC, DRC, 
CARE, ACTED, SI, INTERSOS, 
CAID 

1,400,000 

Emergency agriculture and 
livelihoods distributions (such as 
seeds, poultry, agricultural 
inputs) based on livelihoods 
profiles with risk analysis to 
determine the most appropriate 
modality 

47,500 people who received 
agriculture and livelihoods 
inputs 

April-September FAO, IIMGC, NRC, SI 476,000  

(Planting season: May-
June 2018) 

 Total 1,876,000 

 
 

HEALTH 

 

Co-lead agency: WHO 
Contact information:  Yaoklou Mawuémiyo ADANDJI, Muhammad Shafiq  
Email: adandjiyaokloua@who.int, shafiqm@who.int 
INGO co-lead: IRC 

 

NUMBER OF PARTNERS  
45 

TARGET POPULATION  

463,000 
 

 

Sector summary 

The Health sector will aim to enhance disease surveillance and risk assessment for a timely response to outbreaks 
during the rainy season, as well as to provide essential health care services to reduce the risk of morbidity and 
mortality. Priority preparedness and response activities include: pre-positioning of adequate health supplies and 
kits; immediate risk assessments in communities for the timely mitigation and response to outbreaks; 

mailto:adandjiyaokloua@who.int
mailto:shafiqm@who.int
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vaccination/immunization of children under the age of 5 for major vaccine preventable diseases (VPDs); mental 
health and psycho-social support for conflict-affected persons. Vulnerable groups will be prioritised, including those 
who have chronic sicknesses, persons with disabilities, persons suffering from mental ailments, pregnant and 
lactating women, and persons with conflict-related injuries in the communities.   
 
For this plan, the Health sector will focus response activities particularly where there are two ongoing cholera 
outbreaks: one in Kukawa LGA in Borno State, and the other in Bade, Yusufari, Bursari and Karasuwa LGAs in Yobe 
State. A robust surveillance and outbreak response mechanism will be needed to ensure the timely detection of 
cases and an adequate response. Mobile health teams will be critical for preparedness and response considering 
the context. Demand for medicines and health supplies will increase, and therefore pre-positioning is critical. It is 
important to note that the State Government and Health sector partners’ capacity to respond has been 
overstretched with recent increased needs and, during the rainy season, this will continue to be the case.  
 
Preparedness and response activities:  

Objective 1: Enhance disease surveillance and risk assessment for a timely response to outbreaks 

Borno State  

Rann (Kala/Balge LGA)  

Indicator Caseload/in-need Timeline/by when  Implementing 
organisations 

REQUIREMENTS 
(US$) 

# of surveillance teams mobilised  

# of EWARS sentinel sites reporting  

% of alerts reported and responded  

# of Rapid Response Teams (RRT) 
deployed  

# of laboratories supported for timely 
diagnosis  

# of surveillance and RRTs trained 

80,000 3 months/Within 24-48 
hours  

WHO/State RRT 400,000 

Ngala (Ngala LGA)  

# of surveillance teams mobilised  

# of EWARS sentinel sites reporting  

% of alerts reported and responded  

# of RRTs deployed  

# of laboratories supported for timely 
diagnosis  

# of surveillance and RRTs trained 

102,000 3 months/within 24-48 
hours 

WHO/State RRT 450,000 

Dikwa (Dikwa LGA)  

# of surveillance teams mobilised  

# of EWARS sentinel sites reporting  

% of alerts reported and responded  

# of RRTs deployed  

# of laboratories supported for timely 
diagnosis  

# of surveillance and RRTs trained 

79,000 3 months/within 24-48 
hours 

WHO/State RRT 350,000 

Banki (Bama LGA)  

# of surveillance teams mobilized  33,000 3 months/Within 24-48 
hours 

WHO/State RRT 300,000 
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# of EWARS sentinel sites reporting  

% of alerts reported and responded  

# of Rapid Response Teams deployed  

# of laboratories supported for timely 
diagnosis  

# of surveillance and RRT trained 

Yobe State  

(Bade LGA)  

Indicator Caseload/in-need Timeline/by when  Implementing org  

# of surveillance teams mobilised  

# of EWARS sentinel sites reporting  

% of alerts reported and responded  

# of RRTs deployed  

# of laboratories supported for timely 
diagnosis  

# of surveillance and RRTs trained 

41,000 3 months/Within 24-48 
hours 

WHO/State RRT 

 

(Yusufari LGA)  

# of surveillance teams mobilized  

# of EWARS sentinel sites reporting  

% of alerts reported and responded  

# of RRTs deployed  

# of laboratories supported for timely 
diagnosis  

# of surveillance and RRTs trained 

40,000 3 months/Within 24-48 
hours 

WHO/State RRT 

 
(Karasuwa LGA)  

# of surveillance teams mobilized  

# of EWARS sentinel sites reporting  

% of alerts reported and responded  

# of RRTs deployed  

# of laboratories supported for timely 
diagnosis  

# of surveillance and RRTs trained 

22,000 3 months/Within 24-48 
hours 

WHO/State RRT 

 

(Bursari LGA)  

# of surveillance teams mobilised  

# of EWARS sentinel sites reporting  

% of alerts reported and responded  

# of RRTs deployed  

# of laboratories supported for timely 
diagnosis  

# of surveillance and RRTs trained 

35,000 3 months/Within 24-48 
hours 

WHO/State RRT 

 

 

Objective 2: Provide essential health care services to reduce the risk of morbidity and mortality  

Borno State  
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Rann (Kala/Balge LGA)  

 Caseload Timeline/by when  Implementing org REQUIREMENTS 
(US$) 

% of children vaccinated 

# of health facilities supported  

# of mobile health teams deployed 

# of special treatment centres 
established (cholera, malaria, 
malnutrition) 

# of referred cases supported  

# of sites providing mental health first 
aid  

# of emergency health kits provided 

# LLINs and RDTs distributed 

# of health workers trained on key 
topics 

# of facilities providing RH/MNCH 
services 

# of awareness sessions undertaken 

80,000 3months/2-4 weeks Health sector 
partners/State MoH 

500,000 

Ngala (Ngala LGA)  

% of children vaccinated 

# of health facilities supported  

# of mobile health teams deployed 

# of special treatment centres 
established (cholera, malaria, 
malnutrition) 

# of referred cases supported  

# of sites providing mental health first 
aid  

# of emergency health kits provided 

# LLINs and RDTs distributed 

# of health workers trained on key 
topics 

# of facilities providing RH/MNCH 
services 

# of awareness sessions undertaken 

102,000 3months/2-4 weeks Health sector 
partners/State MoH 

650,000 

Dikwa (Dikwa LGA)  

% of children vaccinated 

# of health facilities supported  

# of mobile health teams deployed 

# of special treatment centres 
established (cholera, malaria, 
malnutrition) 

# of referred cases supported  

# of sites providing mental health first 
aid  

# of stabilization centres available 

79,000 3months/2-4 weeks Health sector 
partners/State MoH 

400,000 
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# of emergency health kits provided 

# LLINs and RDTs distributed 

# of health workers trained on key 
topics 

# of facilities providing RH/MNCH 
services 

# of awareness sessions undertaken 

Banki (Bama LGA)  

% of children vaccinated 

# of health facilities supported  

# of mobile health teams deployed 

# of special treatment centres 
established (cholera, malaria, 
malnutrition) 

# of referred cases supported  

# of sites providing mental health first 
aid  

# of emergency health kits provided 

# LLINs and RDTs distributed 

# of health workers trained on key 
topics 

# of facilities providing RH/MNCH 
services 

# of awareness sessions undertaken 

33,000 

 

3months/2-4 weeks Health sector 
partners/State MoH 

300,000 

Baga/Kukawa/Cross Kauwa (Kukawa LGA)  

% of children vaccinated 

# of health facilities supported  

# of mobile health teams deployed 

# of special treatment centres 
established (cholera, malaria, 
malnutrition) 

# of referred cases supported  

# of sites providing mental health first 
aid  

# of emergency health kits provided 

# LLINs and RDTs distributed 

# of health workers trained on key 
topics 

# of facilities providing RH/MNCH 
services 

# of awareness sessions undertaken 

 

31,000 3months/2-4 weeks Health sector 
partners/State MoH 

300,000 

Yobe State  

(Bade LGA)  

Indicator Caseload/in-need Timeline/by when  Implementing org 

% of children vaccinated 

# of health facilities supported  

41,000 3months/2-4 weeks Health sector partners/State MoH 
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# of mobile health teams deployed 

# of special treatment centres 
established (cholera, malaria, 
malnutrition) 

# of referred cases supported  

# of sites providing mental health first 
aid  

# of emergency health kits provided 

# LLINs and RDTs distributed 

# of health workers trained on key 
topics 

# of facilities providing RH/MNCH 
services 

# of awareness sessions undertaken 

 
(Yusufari LGA)  

% of children vaccinated 

# of health facilities supported  

# of mobile health teams deployed 

# of special treatment centres 
established (cholera, malaria, 
malnutrition) 

# of referred cases supported  

# of sites providing mental health first 
aid  

# of emergency health kits provided 

# LLINs and RDTs distributed 

# of health workers trained on key 
topics 

# of facilities providing RH/MNCH 
services 

# of awareness sessions undertaken 

40,000 3months/2-4 weeks Health sector partners/State MoH 

 

 
(Karasuwa LGA)  

% of children vaccinated 

# of health facilities supported  

# of mobile health teams deployed 

# of special treatment centres 
established (cholera, malaria, 
malnutrition) 

# of referred cases supported  

# of sites providing mental health first 
aid  

# of emergency health kits provided 

# LLINs and RDTs distributed 

# of health workers trained on key 
topics 

22,000 3months/2-4 weeks Health sector partners/State MoH 
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# of facilities providing RH/MNCH 
services 

# of awareness sessions undertaken 

 
(Bursari LGA)  

% of children vaccinated 

# of health facilities supported  

# of mobile health teams deployed 

# of special treatment centres 
established (cholera, malaria, 
malnutrition) 

# of referred cases supported  

# of sites providing mental health first 
aid  

# of emergency health kits provided 

# LLINs and RDTs distributed 

# of health workers trained on key 
topics 

# of facilities providing RH/MNCH 
services 

# of awareness sessions undertaken 

35,000 3months/2-4 weeks Health sector partners/State MoH 

 

Total 3,650,000 

 

 

 

 

LOGISTICS 

 

Lead agency: WFP 
Contact information: Katja Hildebrand     Email: katja.hildebrand@wfp.org 

 

NUMBER OF PARTNERS  
5 

TARGET POPULATION 

N/A14  
 

 

Sector summary 

In preparation for the 2018 rainy season, the Logistics sector has developed an updated Logistics Contingency Plan 

for access options and cargo prepositioning in support of partners’ continuous programme implementation. 

                                                      
14 The Logistics sector is a service provider to the humanitarian community, and not in direct contact with beneficiaries. 
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Consultations with the humanitarian logistics community started in February 2018. The sector reviewed its rainy 

season lessons learned results from September 2017, and updated its 2017 planning assumptions and response 

capacities. Since then, rainy season planning was a standard discussion item during the fortnightly Logistics sector 

coordination meetings held in Maiduguri; a dedicated session was held in March 2018. Main concerns discussed 

were the identification of ‘hotspot’ flood-prone areas, understanding the associated access issues, and obtaining a 

sense of the anticipated scale of humanitarian need for prepositioning of life-saving relief items to sustain 

operations through the flooding and access constraints of the rainy season. 

Preparedness and response activities:  

1. The Logistics sector has developed a prepositioning strategy that will help to meet partners’ overall 

programme implementation target. All mentioned locations were identified and requested by the 

humanitarian logistics community.  

 

Reliance on already established common storage sites: 

 Maiduguri: Première Urgence Internationale (PUI) is managing the Inter-Agency Logistics Base (concrete 

warehouse: 1500 m2 / 4500 m3) on behalf of the sector since December 2016. To date, 29 organisations are 

making use of the facility, including the Ministry of Health. In order to increase the amount of storage space 

on the compound, two mobile storage units (MSUs) of 10x32 m were established in February 2017. The 

installation of a third MSU is currently underway. The temperature-controlled area (150 m2) in the 

warehouse has been operational since end April 2017 and seven organisations are currently making use of 

this special area. A dedicated timber shed, kitting area and was finalised in August 2017. The new 

training/meeting room is available for partners to use since January 2018. 

 Monguno: Solidarités International is managing the common storage site since August 2017, where the 

Logistics sector team installed four MSUs of 10x32 m.  

 Banki: INTERSOS is managing the common storage site since November 2017, where two MSUs of 10x24 

m have been made available for the humanitarian community. Due to the currently fluid security situation, 

these MSUs were set up inside the military compound. As soon as the security situation allows, they will be 

relocated to the plot of the land adjacent to the humanitarian hub, which is currently being established by 

the International Humanitarian Partners/Swedish Civil Contingencies Agency (IHP/MSB) near the helipad. 

 Ngala: E-Health Africa is managing the common storage site since January 2018, where the Logistics sector 

team installed two MSUs of 10x32 m and one of 10x24 m. The site has been established adjacent to the 

IOM-managed humanitarian hub compound. 

 

Ongoing establishment of common storage sites: 

 Rann: This location presents the greatest concern, due to its likelihood to become an island during the rainy 

season. There is currently no proper facility for prepositioning, only a temporary, uncovered shed. Relief 

items are distributed immediately after arrival, right off the truck. E-Health Africa will be managing the 

common storage site, which is currently being established with two MSUs of 10x24 m, adjacent to the 

humanitarian hub currently being built by IOM. The site is scheduled to be operational by mid June 2018. 

 Bama: INTERSOS is currently getting ready for the management of the common storage site. The initial plan 

was for the Logistics Sector to establish one MSU of 10x24 m on the plot of land adjacent to the IOM-

managed humanitarian hub. This has changed. IOM agreed that one of the concrete structures on the Hub 

compound itself can be used for inter-agency warehousing. The Sector will now start building a wall, to 
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separate the storage section from the accommodation/office area, as well as a separate entry/exit gate for 

the trucks. Site readiness is by mid-June 2018. 

 Damasak: Like in most of the other locations, the common storage site is adjacent to the humanitarian hub, 

which is currently being built by IHP/MSB. The common storage site for humanitarian partners shall consist 

of one MSU of 10x32 m, until more information becomes available regarding partners’ needs; the capacity 

can be increased depending on demand. ACTED will manage the storage site. Site readiness by mid-June 

2018. 

 Dikwa: The LGA Chairman allocated the plot of land adjacent to the IOM-managed humanitarian hub for 

the establishment of the common storage site. The storage space to be made available for humanitarian 

partners shall consist of two MSUs of 10x32 m. ACTED will manage the storage site. Site readiness by mid-

June 2018. 

 

2. While prepositioning is the cheapest and most effective contingency option to mitigate the access constraints 

and disease risks presented by the rainy season, there is a requirement for emergency mobility options to 

ensure continued pipeline flow to certain areas – and, in worst cases, to deliver emergency relief supplies in 

the event of a failure in pre-positioned storage. The latter is an enduring risk, potentially resulting from fire, 

flooding, armed attacks, and/or mass looting. In places like Rann, this would require initial and then sustained 

delivery of emergency humanitarian assistance to compensate for the loss of the pre-positioned stocks.  The 

Logistics sector’s assessment of the most feasible and effective options for the continued delivery of relief items 

to people in need is the following: 

 Infrastructure repair: The Logistics sector held several meetings with the Chief Engineer at the Ministry of 

Works and Transport, and also met with the Chief Engineer at the Borno State Road Maintenance Agency. 

While funding has been approved by the GoN, the security conditions in Borno State are such that 

infrastructure repairs are unlikely before the rainy season. For planning purposes, it is therefore necessary 

to assume that road and access constraints will be similar to those experienced in 2017.   

 Road access: In addition to using the existing ground transport fleets of commercial transporters, together 

with the World Food Programme (WFP), the Logistics sector is exploring the temporary leasing of all-terrain 

trucks (6x6 or larger) that can enable consistent road access to Ngala and Rann, either from Dikwa or cross-

border from Fotokol/Cameroon, however the latter would require engagement with the Nigerian 

authorities and customs arrangements. Several local transporters have stated they have the required all-

terrain trucks, but their capacity and quality are uncertain. Discussions are also underway to potentially use 

dump trucks/yellow bucket trucks from the Ministry of Works and Housing; however, the approval for the 

use of these trucks has not yet been obtained. 

 Boat access:  The Logistics Sector is also working to enable access to Rann by waterway through the use of 

large boats/canoes, with a length of 50 feet and width of 8 feet. While the wooden barges (approximately 

15 mt) previously used to ferry goods from Gamboru to Sigal (then to Rann via donkeys) have been 

destroyed in the conflict, the Logistics Sector is in the process of contracting the building of 5 new 

canoes/boats. Authorization will have to be obtained from the Nigerian Military, which was not granted in 

2017; so necessary security arrangements are being discussed again. 

 Air access: The Logistics sector is working with UNHAS to construct a new helicopter landing zone in Rann 

to enable continued airlift of light cargo; a contractor has been hired and construction started in the first 

week of April. The Sector is also supporting the upgrading of the helipad in Ngala.  
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The Logistics sector’s activation of any or a combination of these options will depend on requests from partners, a 

clear understanding of their projected pipelines and adequate funding. Before and during the rainy season, the 

Logistics sector will also map physical access constraints and changes due to the rains and limited infrastructure 

and share them with the humanitarian community. 

 
NUTRITION 

 

Co-lead agency: UNICEF 
Contact information: Kirathi Reuel Mungai        Email: rkmungai@unicef.org 
INGO co-lead (IRC) 
Contact information: Amin Sirat                           Email: amin.sirat@rescue.org 

 

NUMBER OF PARTNERS  
19 

TARGET POPULATION  

463,000  
 

 

Sector summary 

The Nutrition sector will aim to continue to prevent and treat acute malnutrition during the rainy season. Women 

and children under the age of 5 will be prioritised. Priority preparedness and response activities include: pre-

positioning adequate therapeutic food commodities; infant and young children feeding (IYCF) counselling sessions 

and hygiene promotion; community management of acute malnutrition for children aged 6-59 months; blanket 

supplementary feeding programme (BSFP) for children and pregnant and lactating women; distribution of micro-

nutrient powders, vitamin A and deworming medicine; mid-upper arm circumference (MUAC) screenings for the 

identification of cases at the community level and referral to outpatient therapeutic programme (OTP) for 

treatments; mobilising adequate human resources such as community nutrition workers to support activities; and 

mobile teams identification, equipping and training to support with outreach. Partners will use the existing 

platforms for the delivery of critical nutrition services through the health centres, while community outreach, 

mobile response teams will be used to reach areas where access is compromised. Collaboration will also be 

enhanced with the Food Security sector especially those undertaking the general food distribution to enhance BSFP. 

 

The nutrition partners re-prioritised locations potentially affected by the rainy season based on the existing 

caseloads of acute malnutrition in those locations. During the planning meeting, it was agreed that preparedness 

activities would focus on Bama, Ngala, Kala/Balge, Dikwa, Kukawa and Monguno. Other priority areas were 

identified as having the necessary capacity to cope during the rainy season.  
 

Preparedness and response activities:  

Objective 1: Management of severe acute malnutrition (SAM)  

Rann (Kala/Balge LGA)  

 Caseload/in-need Timeline/by when  Implementing 
organisations 

REQUIREMENTS 
(US$) 

SAM case management No. of new cases admitted 
with SAM with medical 
complications = 281 

April-September ICRC, UNICEF 

mailto:rkmungai@unicef.org
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SAM case management No. of new cases admitted 
with SAM = 28  

April-September ICRC, UNICEF 

Ngala (Ngala LGA)  

SAM case management No. of new cases admitted 
with SAM with medical 
complications = 208 

April-September FHI-360, ICRC, UNICEF 

 

SAM case management No. of new cases admitted 
with SAM = 2,078 

April-September FHI-360, ICRC, UNICEF 

 

Dikwa (Dikwa LGA)  

SAM case management No. of new cases admitted 
with SAM with medical 
complications = 67 

April-September FHI-360, ICRC, IRC, UNICEF 

SAM case management No. of new cases admitted 
with SAM = 667  

April-September FHI-360, ICRC, IRC, UNICEF 

Banki (Bama LGA)  

SAM case management No. of new cases admitted 
with SAM with medical 
complications = 127  

April-September FHI-360, UNICEF 

SAM case management No. of new cases admitted 
with SAM = 1,274  

April-September FHI-360, UNICEF 

Baga/Kukawa/Cross Kauwa (Kukawa LGA)  

SAM case management No. of new cases admitted 
with SAM with medical 
complications = 297  

April-September ALIMA, ACF, MSF-S, 
UNICEF 

 

SAM case management No. of new cases admitted 
with SAM = 2,973.  

April-September ALIMA, ACF, MSF-S, 
UNICEF 

 

 
Objective 2: Prevention of acute malnutrition  

Rann (Kala/Balge LGA)  

 Caseload Timeline/by when  Implementing 
organisations 

REQUIREMENTS (US$) 

IYCF messaging No. of new beneficiaries 
reached with IYCF 
messaging = 812  

April-September ICRC, UNICEF 14,050 

BSFP No. of children and 
women reached with 
BSFP = 7048 

April-September WFP 761,184 

Ngala (Ngala LGA)  

IYCF messaging No. of new beneficiaries 
reached with IYCF 
messaging = 5,839  

April-September FHI360, ICRC, UNICEF 10,390 

BSFP No. of children and 
women reached with 
BSFP = 12,110 

April-September WFP 1,307,880 

Dikwa (Dikwa LGA)  

IYCF messaging No. of new beneficiaries 
reached with IYCF 
messaging = 1,863    

April-September FHI-360, ICRC, UNICEF 13,335 
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BSFP No. of children and 
women reached with 
BSFP = 15,931 

April-September WFP 1,720,548 

Banki (Bama LGA)  

IYCF messaging No. of new beneficiaries 
reached with IYCF 
messaging = 3,491 

April-September FHI-360, UNICEF 6,370 

BSFP No. of children and 
women reached with 
BSFP = 6,486  

April-September WFP 700,788 

Baga/Kukawa/Cross Kauwa (Kukawa LGA)  

IYCF messaging No. of new beneficiaries 
reached with IYCF 
messaging =3,677  

April-September ALIMA, ACF, MSF-S, 
UNICEF 

14,865 

BSFP No. of children and 
women reached with 
BSFP = 6,819  

April-September WFP 736,452 

 Total 6,466,062 

 
 
PROTECTION 
 

 

Co-lead agency: UNHCR 
Contact information: Gorretty Akinyi Omala               Email: omalag@unhcr.org 
INGO Co-Lead (IRC) 
Contact information: Noreen Omondi                           Email: noreen.omondi@rescue.org 

 

NUMBER OF PARTNERS  
8 

TARGET POPULATION  

214,000 
 

 

Sector summary 

The Protection sector will aim to prevent and respond to protection risks as a result of the rainy season. Priority 

preparedness and response activities include: protection mainstreaming for all sectors; identification of the most 

vulnerable for response and referral to services; pre-positioning of protection kits; awareness-raising of flood 

related protection risks and mitigation actions in communities; and advocacy to help ensure continued access to 

services.  

The Protection sector will work with partners and sectors to achieve preparedness and response targets.  

Preparedness and response activities:  

Objective 1: Ensure protection risks are mitigated in the rainy season.  

Rann (Kala Balge LGA) 

 Caseload/in-need Timeline/by when  Implementing org      REQUIREMENTS (US$) 
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Ngala (Ngala LGA)  

Identification and referrals 
to specialized services 

(medical, PSS, legal 
assistance, HLP) 

10200 HH 102,000 

Provision of protection 
based material assistance 

9528 HH 1,905,680 

Protection monitoring and 
mainstreaming adherence 
to all sectors on response 

20400 Individuals 102,000 

Dikwa (Dikwa LGA)  

Identification and referrals 
to specialized services 
(medical, PSS, legal 
assistance, HLP) 

7900 HH 79,000 

Provision of protection 
based material assistance 

10000 HH 2,000,000 

Protection monitoring and 
mainstreaming adherence 
to all sectors on response 

15800 Individuals 79,000 

Banki and Bama (Bama LGA)  

Identification and referrals 
to specialized services 

(medical, PSS, legal 
assistance, HLP) 

3300 HH 33,000 

Provision of protection 
based material assistance 

6600 HH 1,320,000 

Protection monitoring and 
mainstreaming adherence 
to all sectors on response 

6600 Individuals 33,000 

Baga/Kukawa/Cross Kuawa (Kukawa LGA)  

     

Total    $5,653,680 

 
 
PROTECTION - CHILD PROTECTION  

 

Co-lead agency: UNICEF 
Contact information:    Priscillia Hoveyda     Email: phoveyda@unicef.org 

 

NUMBER OF PARTNERS  
4 

TARGET POPULATION  

463,000 
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Sector summary 

The Child Protection (CP) sub-sector will aim to prevent and respond to risks posed by the rainy season. Priority 

preparedness and response activities include: case management services for children who are unaccompanied or 

separated; family tracing and reunification (FTR) services; awareness-raising on flood-related CP risks and 

mitigation actions in communities; mainstreaming and monitoring for key sectors (WASH, CCCM and Shelter/NFIs, 

Food Security, Health); updating and dissemination of location specific CP referral pathways in Borno, Adamawa 

and Yobe; training and orientation of CP actors on psycho-social support and establishment of child-friendly spaces.  

The CP sub-sector will work with partners and sectors to achieve preparedness and response targets.  

Preparedness and response activities:  

 
Objective 1: Ensure multi-sector preparedness activities  

Rann (Kala/Balge LGA)  

 Caseload/in-need Timeline/by when  Implementing 
organisations 

REQUIREMENTS (US$) 

Awareness-raising on flood-related CP 
risks and mitigation actions 

Update CP referral 
pathways and/or focal 
points 

April-May UNICEF- CHAD 10,000 

Ngala (Ngala LGA)  

Awareness-raising on flood-related CP 
risks and mitigation actions 

Update CP referral 
pathways and/or focal 
points 

April-May CHAD 

IOM 

10,000 

Dikwa (Dikwa LGA)  

Awareness-raising on flood-related CP 
risks and mitigation actions 

Update CP referral 
pathways and/or focal 
points 

April-May UNICEF/ SMWASD, Borno 

IOM 

10,000 

Banki (Bama LGA)  

Awareness-raising on flood-related CP 
risks and mitigation actions 

Update CP referral 
pathways and/or focal 
points 

April-May UNICEF/ SMWASD, Borno 

UNICEF/ CHAD 

IOM 

10,000 

Baga/Kukawa/Cross Kauwa (Kukawa LGA)  

Awareness-raising on flood-related CP 
risks and mitigation actions 

Update CP referral 
pathways and/or focal 
points 

April-May No partner as of now, 
sector will look into 
assigning tasks for this 
location 

10,000 

 
Objective 2: Ensure multi-sector response activities are in line with identified humanitarian risks of the rainy season  

Rann (Kala/Balge LGA)  

 Target/Caseload/In-need Timeline/by when  Implementing 
organisations 

REQUIREMENTS 
(US$) 

Mainstream and monitor adherence 
to CP mainstreaming across all sectors 
on response 

Sectors April-September CP Sub Sector (UNICEF) 10,000 

Provision of PSS and referral for CP 
services during flood situations 

80,000 April-September CHAD, UNICEF, Identified 
Rapid Response team 

300,000 

Ngala (Ngala LGA)  
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Mainstream and monitor adherence 
to CP mainstreaming across all sectors 
on response 

Sectors April-September CHAD, UNICEF 10,000 

Provision of PSS and referral for CP 
services during flood situations 

102,000 April-September UNICEF/CHAD 400,000 

Dikwa (Dikwa LGA)  

Mainstream and monitor adherence 
to CP mainstreaming across all sectors 
on response 

Sectors April-September UNICEF/CHAD 10,000 

Provision of PSS and referral for CP 
services during flood situations 

79,000 April-September UNICEF/CHAD 300,000 

Banki (Bama LGA)  

Mainstream and monitor adherence 
to CP mainstreaming across all sectors 
on response 

Sectors April-September UNICEF, CP Sub-sector 10,000 

Provision of PSS and referral for CP 
services during flood situations 

33,000 April-September UNICEF/ CHAD 

UNICEF/ SMWASD, Borno 

200,000 

Baga/Kukawa/Cross Kauwa (Kukawa LGA)  

Mainstream and monitor adherence 
to CP mainstreaming across all sectors 
on response 

Sectors April-September  UNICEF, CP Sub-sector 10,000 

Provision of PSS and referral for CP 
services during flood situations 

31,000 April-September No partners there at 
moment     

100,000 

Total    1,400,000 

 

PROTECTION - GBV 

 

Co-lead agency: UNFPA 
Contact information: Sylvia Opinia         Email: opinia@unfpa.org 
INGO co-lead 
Contact information: Tamara Obonyo   Email: tobonyo@fhi360.org 

 

NUMBER OF PARTNERS  
17 

TARGET POPULATION  

463,000 
 

 

Sector summary 

The GBV sub-sector will aim to prevent and respond to GBV risks as a result of the rainy season. Priority 

preparedness and response activities include: pre-positioning of cargo prior to the onset of the rainy season, 

including dignity kits; pre-positioning of life-saving services; awareness-raising on flood-related GBV risks and 

mitigation actions in communities; GBV mainstreaming and monitoring for key sectors (WASH, CCCM and 

Shelter/NFIs, Food Security, Health); updating and dissemination of location-specific GBV referral pathways in 

Borno, Adamawa and Yobe; training and orientation of GBV frontline service providers on psycho-social first aid 

(PFA); provision of PFA, psycho-social support and referral for GBV disclosures during flood situations; and 

establishment of women- and girl-friendly spaces.  

The GBV sub-sector will work with partners and sectors to achieve preparedness and response targets.  

mailto:opinia@unfpa.org


North-east Nigeria   RAINY SEASON CONTINGENCY PLAN 
 
 
 
 

 37 

 
 

Preparedness and response activities:  

 
Objective 1:  Ensure multi-sector preparedness activities, including pre-positioning of cargo prior to the onset of the rainy 
season 

 

Rann (Kala/Balge LGA)  

 Target/Caseload/in-need Timeline/by when  Implementing 
organisations 

REQUIREMENTS 
(US$) 

Pre-positioning of dignity kits & GBV 
protection items 

1,500 April-May CARE 52,500 

Awareness-raising on flood-related 
GBV risks and mitigation actions 

Update GBV referral 
pathway and/or focal point 

April-May CARE, UNFPA 10,000 

Ngala (Ngala LGA)  

Pre-positioning of dignity kits & GBV 
protection items 

3,000 April-May FHI-360, UNFPA 105,000 

Awareness-raising on flood-related 
GBV risks and mitigation actions 

Update GBV referral 
pathway and/or focal point 

April-May FHI-360 10,000 

Dikwa (Dikwa LGA)  

Pre-positioning of dignity kits & GBV 
protection items 

1,000  April-May FHI-360, IOM, IMC 35,000 

Awareness-raising on flood-related 
GBV risks and mitigation actions 

Update GBV referral 
pathway and/or focal point 

April-May FHI-360, IOM, UNFPA, 
FHI360 

10,000 

Banki (Bama LGA)  

Pre-positioning of dignity kits & GBV 
protection items 

500 April-May UNFPA, FHI-360 17,500 

Awareness-raising on flood-related 
GBV risks and mitigation actions 

Update GBV referral 
pathway and/or focal point 

April-May FOWMAN, FHI-360, IMC 10,000 

Baga/Kukawa/Cross Kauwa (Kukawa LGA)  

Pre-positioning of dignity kits & GBV 
protection items 

500 April-May CARE, UNFPA 17,500 

Awareness-raising on flood-related 
GBV risks and mitigation actions 

Update GBV referral 
pathways and/or focal 
points 

April-May CARE, UNFPA 10,000 

 
Objective 2: Ensure multi-sector response activities are in line with identified humanitarian risks of the rainy season  

Rann (Kala/Balge LGA)  

 Target/Caseload/In-need Timeline/by when  Implementing 
organisations 

REQUIREMENTS 
(US$) 

Mainstream and monitor adherence 
to GBV mainstreaming across all 
sectors on response 

Sectors April-September GBV sub-sector (UNFPA, 
UNICEF) 

10,000 

Provision of PFA, PSS and referral for 
GBV disclosures during flood 
situations – including GBV case 
management 

80,000 April-September CARE, UNFPA, identified 
RRTs 

350,000 

Ngala (Ngala LGA)  

Mainstream and monitor adherence 
to GBV mainstreaming across all 
sectors on response 

Sectors April-September FHI-360, UNFPA 10,000 

Provision of PFA, PSS and referral for 
GBV disclosures during flood 

102,000 April-September FHI-360 440,000 



North-east Nigeria    2018 RAINY SEASON CONTINGENCY PLAN
  
 
 

38 

 
 

situations – including GBV case 
management 

Dikwa (Dikwa LGA)  

Mainstream and monitor adherence 
to GBV mainstreaming across all 
sectors on response 

Sectors April-September FHI-360, IOM, IMC 10,000 

Provision of PFA, PSS and referral for 
GBV disclosures during flood 
situations – including GBV case 
management 

79,000 April-September IOM, UNFPA, FHI-360 350,000 

Banki (Bama LGA)  

Mainstream and monitor adherence 
to GBV mainstreaming across all 
sectors on response 

Sectors April-September UNFPA, FHI-360 10,000 

Provision of PFA, PSS and referral for 
GBV disclosures during flood 
situations – including GBV case 
management 

33,000 April-September FOWMAN, FHI-360, IMC 150,000 

Baga/Kukawa/Cross Kauwa (Kukawa LGA)  

Mainstream and monitor adherence 
to GBV mainstreaming across all 
sectors on response 

Sectors April-September UNFPA, INTERSOS, GBV 
sub-sector 

10,000 

Provision of PFA, PSS and referral for 
GBV disclosures during flood 
situations– including GBV case 
management  

31,000 April-September UNFPA, INTERSOS, GBV 
sub-sector 

150,000 

Total    1,767,500 

 

WASH 

 

Co-lead agency: UNICEF 
Contact information: Souleymane Sow         Email: ssow@unicef.org  
INGO co-lead: Oxfam 
Contact information: Fantahun Getachew   Email: fantahun.getachew@oxfam.org 

 

NUMBER OF PARTNERS  
12  

TARGET POPULATION  

463,000  
 

 

Sector summary 

In line with the sector’s 2018 Strategic Planning, key objectives of this plan will be to provide immediate and life-

saving WASH facilities and services to conflict-affected persons through synergised efforts/resources of RRM and 

regular WASH sector emergency partners. Priority preparedness and response activities include: pre-positioning of 

adequate WASH supplies and kits; (re-)establishing WASH facilities and services in high risk areas prior to the onset 

of the rainy season, including with water trucking and the desluging of latrines; and community sensitisation on 

preparedness for the rainy season and flood risks.  

Preparedness and response activities:  

mailto:ssow@unicef.org
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Objective 1: Capacity mobilisation including stock of WASH equipment and material, cash and qualified personnel for immediate (short-
term), critical quick impact life-saving WASH facilities and services for 463,000 flood-affected persons through synergised 
efforts/resources of RRM and regular WASH sector emergency partners.  

Borno State  

Indicator Caseload/in-
need 

Timeline/by 
when  

Implementing 
organisations 

REQUIREMENTS 
(US$) 

Rann (Kala/Balge LGA)  

Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure 80,000 flood-affected people 
have adequate access to temporarily safe water facilities and 
services as per sector’s standards 

Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood-affected people have 
adequate access to temporarily gender and disable segregated 
sanitation facilities and services as per sector’s standards 

Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood-affected people benefit 
from basic hygiene items including top-ups as per sector’s standards 

Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood-affected people benefit 
from community tailored hygiene messages aiming at hygienic 
behaviour and practices as per sector’s standards 

Ngala (Ngala LGA)  

Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood-affected people have 
adequate access to temporarily safe water facilities and services as 
per sector’s standards 

Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood-affected people have 
adequate access to temporarily gender and disable segregated 
sanitation facilities and services as per sector’s standards 

Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood-affected people benefit 
from basic hygiene items including top-ups as per sector’s standards 

Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood-affected people benefit 
from community tailored hygiene messages aiming at hygienic 
behaviour and practices as per sector’s standards 

Dikwa (Dikwa LGA)  

Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood-affected people have 
adequate access to temporarily safe water facilities and services as 
per sector’s standards 

Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood-affected people have 
adequate access to temporarily gender and disable segregated 
sanitation facilities and services as per sector’s standards 

Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood-affected people benefit 
from basic hygiene items including top-ups as per sector’s standards 

Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood-affected people benefit 
from community tailored hygiene messages aiming at hygienic 
behaviour and practices as per sector’s standards 

Banki (Bama LGA)  
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Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood-affected people have 
adequate access to temporarily safe water facilities and services as 
per sector’s standards 

33,000 April-May RRM partners: DRC, 
NRC, UNICEF, OXFAM 

Regular WASH sector 
emergency partners: 
UNICEF, MSF CH, FHI-
360, DRC  

 

No Gap 

Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood-affected people have 
adequate access to temporarily gender and disable segregated 
sanitation facilities and services as per sector’s standards 

Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood-affected people benefit 
from basic hygiene items including top-ups as per sector’s standards 

Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood-affected people benefit 
from community tailored hygiene messages aiming at hygienic 
behaviour and practices as per sector’s standards 

Baga/Kukawa/Cross Kauwa (Kukawa LGA)  

Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood-affected people have 
adequate access to temporarily safe water facilities and services as 
per sector’s standards 

Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood-affected people have 
adequate access to temporarily gender and disable segregated 
sanitation facilities and services as per sector’s standards 

Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood affected people benefit 
from basic hygiene items including top-ups as per sector’s standards 

Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood-affected people benefit 
from community tailored hygiene messages aiming at hygienic 
behaviour and practices as per sector’s standards. 

Yobe State     

Indicator Caseload/in-
need 

Timeline/by 
when  

Implementing organisations 

Sabon Gari/Zango/Lawan Fannani/Sarkin Hausawa/Lawan Musa/Katunzu (Bade LGA) 

Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood-affected people have 
adequate access to temporarily safe water facilities and services as 
per sector’s standards 

Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood-affected people have 
adequate access to temporarily gender and disable segregated 
sanitation facilities and services as per sector’s standards 

Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood-affected people benefit 
from basic hygiene items including top-ups as per sector’s standards 

Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood-affected people benefit 
from community tailored hygiene messages aiming at hygienic 
behaviour and practices as per sector’s standards 

 (Yusufari LGA)  

Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood-affected people have 
adequate access to temporarily safe water facilities and services as 
per sector’s standards 
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Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood-affected people have 
adequate access to temporarily gender and disable segregated 
sanitation facilities and services as per sector’s standards 

Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood-affected people benefit 
from basic hygiene items including top-ups as per sector’s standards 

Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood-affected people benefit 
from community tailored hygiene messages aiming at hygienic 
behaviour and practices as per sector’s standards 

(Bursari LGA)  

Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood-affected people have 
adequate access to temporarily safe water facilities and services as 
per sector’s standards 

Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood-affected people have 
adequate access to temporarily gender and disable segregated 
sanitation facilities and services as per sector’s standards 

Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood-affected people benefit 
from basic hygiene items including top-ups as per sector’s standards 

Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood-affected people benefit 
from community tailored hygiene messages aiming at hygienic 
behaviour and practices as per sector’s standards 

 
 (Karasuwa LGA) 

Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood-affected people have 
adequate access to temporarily safe water facilities and services 
as per sector’s standards 

Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood-affected people have 
adequate access to temporarily gender and disable segregated 
sanitation facilities and services as per sector’s standards 

Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood-affected people 
benefit from basic hygiene items including top-ups as per 
sector’s standards 

Capacity including stock of equipment and material, cash and 
qualified personnel in place to ensure flood-affected people 
benefit from community tailored hygiene messages aiming at 
hygienic behaviour and practices as per sector’s standards 

 
 
 
 

Objective 2: Provision of immediate (short-term), critical quick impact life-saving WASH facilities and services for 
463,000 flood-affected persons through synergised efforts/resources of RRM and regular WASH sector emergency 
partners 

 

Borno State  

Indicator Caseload/in-
need 

Timeline/by when  Implementing 
organisations 

REQUIREMENTS (US$) 
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Rann (Kala/Balge LGA)  

Flood-affected persons have adequate access to 
temporary safe water facilities and services per 
sector’s standards 

Flood-affected persons have adequate access to 
temporary gender- and disabled-segregated 
sanitation facilities and services per sector’s 
standards 

Flood-affected persons benefit from basic hygiene 
items including top-ups per sector’s standards 

Flood-affected persons benefit from community 
tailored hygiene messages aiming at hygienic 
behaviour and practices per sector’s standards 

Ngala (Ngala LGA)  

Flood-affected persons have adequate access to 
temporary safe water facilities and services per 
sector’s standards 

Flood-affected persons have adequate access to 
temporary gender- and disabled-segregated 
sanitation facilities and services per sector’s 
standards 

Flood-affected persons benefit from basic hygiene 
items including top-ups per sector’s standards 

Flood-affected persons benefit from community 
tailored hygiene messages aiming at hygienic 
behaviour and practices per sector’s standards 

Dikwa (Dikwa LGA)  

Flood-affected persons have adequate access to 
temporary safe water facilities and services per 
sector’s standards 

Flood-affected persons have adequate access to 
temporary gender- and disabled-segregated 
sanitation facilities and services per sector’s 
standards 

Flood-affected persons benefit from basic hygiene 
items including top-ups per sector’s standards 

Flood-affected persons benefit from community 
tailored hygiene messages aiming at hygienic 
behaviour and practices per sector’s standards 

Banki (Bama LGA)  

Flood-affected persons have adequate access to 
temporary safe water facilities and services per 
sector’s standards 

Flood-affected persons have adequate access to 
temporary gender- and disabled-segregated 
sanitation facilities and services per sector’s 
standards 

Flood-affected persons benefit from basic hygiene 
items including top-ups per sector’s standards 

Flood-affected persons benefit from community 
tailored hygiene messages aiming at hygienic 
behaviour and practices per sector’s standards 

Baga/Kukawa/Cross Kauwa (Kukawa LGA)  
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Flood-affected persons have adequate access to 
temporary safe water facilities and services per 
sector’s standards 

31,000 April-September RRM partners: DRC, NRC, 
UNICEF, OXFAM 

Regular WASH sector 
emergency partners: 
UNICEF, SI, AAH 

 

Funds included above 

Flood-affected persons have adequate access to 
temporary gender- and disabled-segregated 
sanitation facilities and services per sector’s 
standards 

Flood-affected persons benefit from basic hygiene 
items including top-ups per sector’s standards 

Flood-affected persons benefit from community 
tailored hygiene messages aiming at hygienic 
behaviour and practices per sector’s standards 

Yobe State  

(Bade LGA)  

Indicator Caseload/in-
need 

Timeline/by when  Implementing 
organisations 

 

Flood-affected persons have adequate access to 
temporary safe water facilities and services per 
sector’s standards 

Flood-affected persons have adequate access to 
temporary gender- and disabled-segregated 
sanitation facilities and services per sector’s 
standards 

Flood-affected persons benefit from basic hygiene 
items including top-ups per sector’s standards 

Flood-affected persons benefit from community 
tailored hygiene messages aiming at hygienic 
behaviour and practices per sector’s standards 

 (Yusufari LGA)  

Flood-affected persons have adequate access to 
temporary safe water facilities and services per 
sector’s standards 

Flood-affected persons have adequate access to 
temporary gender- and disabled-segregated 
sanitation facilities and services per sector’s 
standards 

Flood-affected persons benefit from basic hygiene 
items including top-ups per sector’s standards 

Flood-affected persons benefit from community 
tailored hygiene messages aiming at hygienic 
behaviour and practices per sector’s standards 

 (Bursari LGA)  

Flood-affected persons have adequate access to 
temporary safe water facilities and services per 
sector’s standards 

Flood-affected persons have adequate access to 
temporary gender- and disabled-segregated 
sanitation facilities and services per sector’s 
standards 

Flood-affected persons benefit from basic hygiene 
items including top-ups per sector’s standards 

Flood-affected persons benefit from community 
tailored hygiene messages aiming at hygienic 
behaviour and practices per sector’s standards 
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 (Karasuwa LGA)  

Flood-affected persons have adequate access to 
temporary safe water facilities and services per 
sector’s standards 

Flood-affected persons have adequate access to 
temporary gender- and disabled-segregated 
sanitation facilities and services per sector’s 
standards 

Flood-affected persons benefit from basic hygiene 
items including top-ups per sector’s standards 

Flood-affected persons benefit from community 
tailored hygiene messages aiming at hygienic 
behaviour and practices per sector’s standards 

Total  1,884,000 

 

ANNEX I: SECTOR PREPAREDNESS AND RESPONSE PLANS 
(PRIORITY 2 AND 3 LOCATIONS) 

 

Priority 2 and 3 locations total 73,000 potentially affected persons across Borno, Adamawa and Yobe states. Priority 

2 and 3 LGAs in Borno State are Monguno, Konduga, Jere, Maiduguri, Bama, Magumeri, Damboa and Kaga and total 

42,700 potentially affected persons. Priority 2 and 3 LGAs in Adamawa State are Yola North, Yola South, Numan, 

Demsa, Fufore, Girei, Lamurde and Shelleng and total 27,000 potentially affected persons. Priority 2 and 3 LGAs in 

Yobe State are Yunusari and Geidam and total 3,300 potentially affected persons.  Financial requirements are not 

included for Priority 2 and 3 locations.  

 

DMS (CCCM) AND SHELTER/NFIs 

Objective: Ensure ground preparedness and adequate response for the rainy season.   

Borno, Adamawa and Yobe states 

Indicator Target/Caseload/in-need Timeline/by when  

CCCM dedicated site facilitation and mobile site teams – camp management component 150 sites April-September 

Assessment of weakness in sites, flood prone- areas and most vulnerable shelters 83 sites  April-May 

Drainage and site improvement undertaken to standard, including backfilling, drainage 
and/or site reorganisation, including decongestion 

47 sites April-September 

Community trainings conducted on mitigation measures, shelter reinforcement, DRR, plan 
sessions held in sites. 

83 sites April-September 

Distribution of community toolkits (1 per 5/10 households – depending on the size of the site 
and existing functional camp DRR committee) 

76 sites April-September 

Sites with flood-prone areas demarcated (specific consideration of cross-sector response 
with WASH on areas at risk of water-borne disease, e.g., around latrines) 

83 sites April-September 

Distribution of reinforcement kits and/or # of existing shelters with improved structures 
(bracing, fixing, etc.) 

20,000 April-September 

Pre-positioning of emergency shelter kits 15,000 April-September 
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Construction and/or replacement of shelters 10,000 April-September 

Pre-positioned household NFI kits and response to immediate needs (in line with sector 
priorities) 

15,000 April-September 

Distribution of mosquito nets to households in vulnerable sites 70 per cent April-September 

 

EARLY RECOVERY AND LIVELIHOODS 

 

Objective 1: Improve drainage systems and solid waste management through cash-for-work initiatives 

Borno, Adamawa and Yobe  

Indicator Caseload/in-need Timeline/by when  

Number flood risk mapping activities conducted To be further coordinated with CCCM & 
Shelter/WASH Sectors  

April-May 

 Distance of canals and drainage systems cleared 
and rehabilitated through CfW initiatives   

To be further coordinated with CCCM & 
Shelter/WASH Sectors 

April-May 

 

Objective 2: Rehabilitate flood damaged community basic infrastructure 

Borno, Adamawa and Yobe  

Indicator Caseload/in-need Timeline/by when  

Number of community basic infrastructure 
rehabilitation initiatives completed  

To be further coordinated with CCCM & 
Shelter/WASH Sectors  

July-September 

Number of people with access to community 
basic infrastructure   

To be further coordinated with CCCM & 
Shelter/WASH Sectors 

July-September 

 

 

EDUCATION  

Objective 1: Raise awareness on the importance of continued learning during rainy season 

Borno, Adamawa and Yobe  

Indicator Caseload Timeline/by when  

# of children in schools (administration and 
school-based management committees) 
benefitting from mobilised information on risk 
reduction during rainy season 

16,800 – Borno 

11,000 – Adamawa 

1,300 – Yobe  

April-September 

 
 

Objective 2: Reduce the risk of school environments being contaminated by water-borne diseases 

Borno, Adamawa, and Yobe  

Indicator Caseload Timeline/by when  

# of children in schools benefitting from training 
teachers on school WASH  

16,800 – Borno 

11,000 – Adamawa 

1,300 – Yobe  

April-September 
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FOOD SECURITY 

Objective: Save lives through the provision of emergency food and livelihood assistance to ensure the flood-affected families have access to food and 
livelihoods during critical times. 

Borno, Adamawa and Yobe     

Indicator Caseload Timeline/by when 

Prepositioning of estimated food stock needed 
for rapid response 

17 locations with pre-positioned 
stocks/supplies 

April-September 

Mobilisation of key staff 17 locations with staff April-September 

Provision of food assistance (through the most 
appropriate modalities – wet feeding, in-kind or 
cash/vouchers) to meet emergency food needs of 
food insecure people 

73,000 people who received food assistance April-September 

Emergency agriculture and livelihoods 
distributions (such as seeds, poultry, agricultural 
inputs) based on livelihoods profiles with risk 
analysis to determine the most appropriate 
modality 

# of people who received agriculture and 
livelihoods inputs based on livelihoods profiles 
with risk analysis 

April-September 

 
 

HEALTH 

Objective 1: Enhance disease surveillance and risk assessment for a timely response to outbreaks 

 

Borno, Adamawa, and Yove     

Indicator Caseload Timeline/by when 

# of surveillance teams mobilized  

# of EWARS sentinel sites reporting  

% of alerts reported and responded  

# of RRTs deployed  

# of laboratories supported for timely diagnosis  

# of surveillance and RRT trained  

42,700 – Borno 

27,400 – Adamawa 

3,300 – Yobe  

3 months/within 24-48 hours 

 
 

Objective 2: Provide essential health care services to reduce risk of morbidity and mortality 

Borno, Adamawa and Yobe    

Indicator Caseload Timeline/by when 

% of children vaccinated 

# of health facilities supported  

# of mobile health teams deployed 

# of special treatment centres established 
(cholera, malaria, malnutrition) 

# of referred cases supported  

# of sites providing mental health first aid  

# of stabilisation centres available 

# of emergency health kits provided 

# LLINs and RDTs distributed 

42,700 – Borno 

27,400 – Adamawa 

3,300 – Yobe  

3 months/2-3 weeks 
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# of health workers trained on key topics 

# of facilities providing RH/MNCH services 

# of awareness sessions undertaken 

 
PROTECTION  
 

Objective 1:  Ensuring protection risks are mitigated in the rainy season.  

Borno, Adamawa, and Yobe  

Indicator Caseload Timeline/by when  

Mainstream and monitor adherence to all 
sectors on response 

Identification and referral of vulnerable 
individuals 

Provision of protection based materials 

Support with evacuation plan for persons 
displaced by flooding 

 

42,700 – Borno 

27,000 – Adamawa 

3,300 – Yobe 

April-September 

 

 
PROTECTION - GBV 
 

Objective 1:  Ensure multi-sector preparedness activities, including prepositioning of cargo prior to the onset of the rainy season. 

Borno, Adamawa, and Yobe  

Indicator Caseload Timeline/by when  

Awareness-raising on flood-related GBV risks and 
mitigation actions 

Update GBV referral pathways and/or focal 
points 

April-September 

 
 

Objective 2: Ensuring multi sector response activities are in line with identified humanitarian risks of the rainy season. 

Borno, Adamawa, and Yobe  

Indicator Caseload Timeline/by when  

Mainstream and monitor adherence to GBV 
mainstreaming across all sectors on response 

Sectors April-September 

Provision of PFA, PSS and referral for GBV 
disclosures during flood situations 

42,700 – Borno 

27,000 – Adamawa 

3,300 – Yobe  

April-September 

 
WASH 

Objective 1: Capacity mobilisation including stock of WASH equipment and material, cash and qualified personnel for immediate (short term), critical 
quick impact life-saving WASH facilities and services for 73,000 flood-affected persons through synergised efforts/resources of RRM and regular WASH 
sector emergency partners 

Borno, Adamawa and Yobe    

Indicator Caseload Timeline/by when 



North-east Nigeria    2018 RAINY SEASON CONTINGENCY PLAN
  
 
 

48 

 
 

Capacity including stock of equipment and material, cash and qualified personnel in place to ensure 
42,700 flood-affected persons have adequate access to temporary safe water facilities and services per 
sector’s standards 

42,700 – Borno 

27,000 – Adamawa 

3,300 – Yobe  

 

April-May 

 

 

 

 

Capacity including stock of equipment and material, cash and qualified personnel in place to ensure 
42,700 flood-affected persons have adequate access to temporary gender- and disabled-segragated 
sanitation facilities and services per sector’s standards 

Capacity including stock of equipment and material, cash and qualified personnel in place to ensure 
42,700 flood-affected persons benefit from basic hygiene items including top-ups per sector’s standards 
 

Capacity including stock of equipment and material, cash and qualified personnel in place to ensure 
42,700 flood-affected persons benefit from community tailored hygiene messages aiming at hygienic 
behaviour and practices per sector’s standards. 

 

Objective 2: Provision of quick impact life-saving WASH facilities and services for 73,000 flood-affected persons through synergised efforts/resources 
of RRM and regular WASH sector emergency partners 

Borno, Adamawa, and Yobe    

Indicator Caseload Timeline/by when  

Flood-affected persons have adequate access to temporary safe water facilities and services per 
sector’s standards 

Flood-affected persons have adequate access to temporary gender- and disabled-segragated sanitation 
facilities and services per sector’s standards 

Flood-affected persons benefit from basic hygiene items including top-ups per sector’s standards  

Flood-affected persons benefit from community tailored hygiene messages aiming at hygienic 
behaviour and practices per sector’s standards. 

 


