

Food Security Sector | Partner input form

Nigeria | Borno

Food Security Sector Meeting | 11.04.2017



NIGERIA
FOOD SECURITY SECTOR
Strengthening Humanitarian Response

In order to prepare for the next meeting, we kindly request that each partner send their information to be shared to all partners prior to the FSSWG. **Please fill in the blue sections below and return this form to Edwin.too@fao.org no later COB on 10th April 2017.**

Please fill in the details requested.

Agency	Premiere Urgence Internationale
Website	www.premiere-urgence.org
Agency focal point (name and email)	Maxime Banchereau - Field coordinator (mai.fieldco@premiere-urgence.org) - PM FSL: Audrey Riviere (mai.pm.fs@premiere-urgence.org) - PM In-Kind Distribution: Charlotte Gout (nga.fspm@premiere-urgence.org)
Reporting period	Two weeks 29 th March, 2017 – 10 th April, 2017
Information request sent on	10 th April, 2017

Overview

Type of Intervention/Project: (*E.g. Cash-based programs, seed distribution etc.*)

Duration of the project:

Geographical Coverage/location: (*Please indicate State, LGA and Ward level*)

ECHO Project

- Type of Intervention/Project: Cash Base Intervention
- Duration of the project: 12 months (01/01/17 – 31/12/17)
- Geographical Coverage/location: Borno State, MMC, Bolori II ward, Bolori 6

CIAA Project

- Type of Intervention/Project: Cash Base Intervention
- Duration of the project: 9 months (01/05/17 – 31/12/17)
- Geographical Coverage/location: Borno State, MMC, Bolori II ward

WFP Project

- Type of Intervention/Project: Targeted Food Distribution and Blanket Supplementary Feeding Program
- Duration of the project: 6 months (01/03/17 – 31/08/17)
- Geographical Coverage/location: Borno State, Magumeri and Gubio LGA

Activities and Results Achieved

Key activities/achievements and results:

Number of beneficiaries targeted and reached

ECHO/CIAA Project**> Activities**

- Registration of beneficiaries,
- Distribution of voucher (Beneficiaries cards),
- Selection of vendors,
- Virtual cash transfer to beneficiaries
- Post Distribution Monitoring/ Helpline
- Nutrition sensitization

> Achievements

- General registration (census of Bolori 6) of potential beneficiaries has been completed.
- Final selection of beneficiaries and vendors is on-going, based on the selection criteria.

> Target number of beneficiaries

- CIAA: 3,335 individuals
- ECHO: 18,400 individuals
- 15,000 individuals for ECHO/CIAA. For E-voucher,

WFP Project**> Activities**

- Security assessment
- Consultation with Local authorities and community representatives regarding the project
- Selection and training of community volunteers
- Community sensitization on the targeting criteria
- Identification and registration of beneficiaries through the WFP targeting method
- Card distribution
- Commodities prepositioning
- In-Kind Food distribution and BSFP (including sensitization)
- Post Distribution Monitoring
- Complaint mechanism

> Achievements

- Recruitment of staff on-going
- Meeting with the District Heads of Magumeri and Gubio

> Target number of beneficiaries

- 34,563 for in-kind food distribution
- 6,221 children under 5 for BSFP
- 3,111 PLW for BSFP

Enter data below text box

Issues/Challenges/Problems

Key issues, challenges and problems encountered during the reporting period

WFP Project

WFP Food shortage for April

Plans and way forward

Planned activities and wayward for the next two weeks:

Plan Activities:

ECHO/CIAA projects

- Validation of Beneficiaries list.
- Printing of beneficiaries cards/Distribution of the cards

WFP Project

- Security Assessment
- Launch of the beneficiaries identification process along side with WFP