



ROHINGYA CRISIS EMERGENCY VULNERABILITY ASSESSMENT








Content

- REVA in the Rohingya crisis response
- Objectives
- Scope and coverage
- Modules/themes to be covered
- □ Timeline



Role of REVA in the Rohingya crisis response



Objectives of REVA

- Assess the severity of food insecurity and how families are meeting other basic needs
- Profile the most and food insecure groups to inform future targeting
- Provide recommendations for addressing priority needs of the Rohingya and host communities
- Inform the design of the Minimum Expenditure Basket (MEB)



Partner consultations

- Food security sector partners
- Cash Intersector Coordination Working Group
- Nutrition sector
- Shelter sector
- WASH sector
- Education sector
- □ FAO, UNHCR, UNICEF, UNWOMEN, UNDP, WFF, IOM



Coverage – 6 strata

- □ New influx since 25 August 2017
- Arrivals October 2016 to 24August 2017
- Old refugees non-registered
- Old refugees registered
- Host communities in Ukhia
- Host communities in Teknaf



Sampling strategy

	New influx since August 2017	All other groups								
Confidence interval	95%	90%								
Level of precision	+-5%	+-6%								
Prevalence of key indicator	50%	50%								
Design effect	1.5	1.5								
Sample size	570	280 per group								
TOTAL SAMPLE SIZE	1,970									

Challenges


- □ Tight timeline
- Household size issue/compositions highly dynamic
- Host community definition
- Impact of assistance on some indicators



Modules

Modules:

- Identification
- Demography
- Arrival profile (2016-2017)
- Education and health
- Food consumption and sources (FCS/N, HDDS, MDDW)
- Coping strategies (rCSI, livelihood coping)
- Income sources, remittances and debt
- Expenditure
- Asset ownership
- Shelter & WASH
- Assistance, priorities & preferences
- Protection (+ gender cross-cutting)
- Cell phone ownership



Timeline

		We Th Fr Sa Su Mo Tu We Th															DEC																						
	We	Th	Fr	Sa	Su	Мо	Tu	We	Th	Fr	Sa	Su	Мо	Tu	We	Th	Fr	Sa	Su	Мо	Tu	We	Th	Fr	Sa	Su	Мо	Tu	We	Th	Fr	Sa	Su l	Ио Т	u W	e Th	Fr S	Sa	Su
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5 6	7	8	9	10
Field visit to inform design																																							
Consultations																																							
Finalize tools/sampling strategy																																							
Training																																							
Data collection/entry																																							
Debriefing with field teams																																							
Data processing																																							
Data analysis																																							
Preliminary key findings																																							
Report-writing																																							
Final report/launch																																							

Partners

















Thank you









VAM Contacts:

Claudia Ah Poe (claudia.ahpoe@wfp.org) | Seokjin HAN (seokjin.han@wfp.org) | Mahabubul Alam (mohammad.mahabubul.alam@wfp.org)

Food Security Sector Coordinator:

Davide Rossi (davide.rossi@wfp.org)