

## Food Security Sector | Partner input form

Nigeria | Borno

Food Security Sector Meeting | 20.01.2017



NIGERIA  
**FOOD SECURITY SECTOR**  
Strengthening Humanitarian Response

In order to prepare for the next meeting, we kindly request that each partner send their information to be shared to all partners prior to the FSSWG. **Please fill in the blue sections below and return this form to [Edwin.too@fao.org](mailto:Edwin.too@fao.org), [David.Oremo@fao.org](mailto:David.Oremo@fao.org) and [Damilola.kudomi@fao.org](mailto:Damilola.kudomi@fao.org) no later COB on 16<sup>th</sup> January 2016.**

Please fill in the details requested.

<b>Agency</b>	International Organization for Migration
<b>Website</b>	www.iom.int
<b>Agency focal point (name and email)</b>	Subhendu Pratihari, psubhendu@iom.int
<b>Reporting period</b>	[ December 20, 2016 to January 17, 2017 ]
<b>Information request sent on</b>	January 10, 2017

### Overview

Type of Intervention/Project

Duration of the project:

Type of Intervention/Project: (1. Emergency livelihood support- Livelihood materials (Sewing machine, Charging kits, Barbing, Bean Grinding machine and Farming) along with startup inputs , 2. Livelihood Kiosk and 3. Vocational training

Duration of the project:

Geographical Coverage/location: (*Maiduguri, newly accessible areas- Bama, Gwoza, Dikwa, Banki, Pulka, Benishek, and Adamawa state*)

Geographical Coverage/location:

### Activities and Results Achieved

Key activities/achievements and results:

Number of beneficiaries targeted and reached

#### Emergency Livelihood

1. 60 Sewing machine groups/ 300 IDPs supported with sewing machines and startup kits.
2. 53 groups/ 540 IDPs supported with traditional Cap knitting kits
3. 35 groups/ 105 IDPs supported with bean grinding machines and startup kits
4. 5 Groups/ 25 IDPs received farming kits (seed and fertilizer)
5. 30 groups/ 120 IDPs received barbing kits
6. 30 youth groups/ 150 IDPs received mobile charging kits

#### Livelihood Kiosk

1. In 5 Camps on going

Enter data below text box

## Issues/Challenges/Problems

Key issues, challenges and problems encountered during the reporting period

1. Fluid situation in IDPs Camp
2. Transportation to newly accessible areas, as it requires to have military convoy and air flight cargo
3. Arrangement of Safe place for livelihood activities in the camps

## Plans and way forward

Planned activities and wayward for the next two weeks:

1. Completion of livelihood material distribution
2. Post Distribution monitoring
3. Completion of Livelihood kiosk in ten locations
4. Vocational training in Adamawa (Sewing, Bead making and Sweater knitting)
5. Distribution of livelihood materials in Adamawa