



Food and Agriculture  
Organization of the  
United Nations

October 2020

## 2020 Post *Deyr* Seasonal Food Security and Nutrition Assessment and IPC Analyses Overall Plan and Timeline



**FSNAU**  
Food Security and Nutrition  
Analysis Unit - Somalia

Dates	Activities (Food Security)	Dates	Activities (Nutrition)
Oct 2020	Present overall Food Security and Nutrition assessment plan and timeline to Food Security Cluster Partners	Oct 2020	Present Food Security and Nutrition integrated survey plan and protocol to AIMWG
20-25 Oct	Finalization of tools and sampling for integrated food security and nutrition surveys		
11-18 Nov	Rapid Urban and IDP food security assessment	26-29 Oct	Integrated IDPs/Urban survey training
21-28 Nov	Rural preliminary food security and Gu/Karan harvest assessment	30 Oct-10 Nov	IDPs/Urban survey field work/data collection
23-27 Nov	Virtual Partner Technical Planning Meeting (23 Nov) and final arrangements for field plans & partner participation in rural food security assessments		
1-9 Dec	Finalization and dissemination of Food Security and Nutrition Brief	11-20 Nov	IDPs/Urban survey data entry, cleaning and preliminary analysis
10 Dec	Rural comprehensive food security assessment regional planning meeting: Hargeysa, Garowe, Dhusamareeb, Beletweyne, Mogadishu, Baidoa, Dollow and Kismayo	21-29 Nov	Finalization and dissemination of Nutrition Update
		30 Nov-3 Dec	Integrated Rural survey training
11-23 Dec	Rural comprehensive food security assessment	4-17 Dec	Rural survey field work/data collection
24-30 Dec	Rural comprehensive food security data entry and preliminary analysis		
31 Dec	Travel to regional analyses workshops	18 Dec-4 Jan 2021	Rural survey data entry, cleaning and preliminary analysis
2-5 Jan 2021	Regional food security analyses workshops: Hargeisa (Northwest Teams), Garowe (Northeast Teams) and Mogadishu (Central & Southern Somalia Teams)	5 Jan	Travel to All Team IPC analyses workshops
		2020 Post <i>Deyr</i> All Team IPC Acute Food Insecurity (AFI) and Acute Malnutrition (AMN) Analyses Workshops (Hargeisa, Garowe, Mogadishu, Nairobi and virtual)	
6-14 Jan	Food Security Teams (IPC AFI)	Nutrition Teams (IPC AMN)	
	6 Jan, Sector presentations (a Joint Session for both Food Security and Nutrition Teams)		
	7 Jan (Morning), Working Group sessions	7 Jan, Overall and regional nutrition presentations	
	7 Jan (Afternoon), Regional presentations		
	11 Jan, Regional presentations	11 Jan, Working Group sessions	
	12 Jan (Morning), Working Group sessions	12 Jan, Working Group sessions	
	12 Jan (Afternoon), Technical vetting		
	13 Jan, Technical vetting of IPC AFI	13 Jan, Technical vetting of IPC AMN	
14 Jan, Final technical vetting of IPC AFI (a Joint Session for both Food Security and Nutrition Teams)			
16-17 Jan	Departure of FSNAU Staff to respective duty stations		
18-27 Jan	Finalization of IPC figures, maps, briefing presentations, Technical Release, communication brief, etc.		
28 Jan	Technical level briefing for relevant Federal Government line Ministries (virtual)		
29 Jan	Briefing for UN Heads of Humanitarian Agencies – HOHA (virtual)		
31 Jan	Briefing for Senior Federal Government Officials (virtual)		
1 Feb	Presentation of the 2020 Post <i>Deyr</i> assessment results to All Stakeholders Federal Member States, Puntland and Somaliland (virtual)		
1 Feb	Presentation of the 2020 Post <i>Deyr</i> assessment results to All Stakeholders, including government, UN, NGOs and resource partners (virtual)		
1 Feb	Briefing for the media (virtual) and launch of the Technical Press Release on the 2020 Post <i>Deyr</i> assessment results		