

**Work plan
AGRICULTURE WG**

S.No	Outputs/Activities	Responsible person	Target	January				February				March				April				May				June				July				August				September				October				November				December				Budget for additional funding	remarks
				W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4						
1 Knowledge management, advocacy activities to promote best practice, learning and innovation in agricultural responses																																																					
1,1	AWG meeting (bi-monthly)	Chair/gFSC Focal person	6																																																		
1,2	Dissemination of regular updates (e.g. Desert Locust, Regional drought, Technical webinars, UN/NGOs events on agriculture)	Chair/gFSC Focal person	12																																																		
1,2	Ad hoc Webinars on technical issues (Technical experts, including academia)	Chair/gFSC Focal person	2																																																		
1,3	AWG Field presentation/advocacy	Chair/gFSC Focal person	2																																																		
2 Document mapping, sharing																																																					
2,1	Mapping of key guidelines, mapping of agriculture intervention (e.g. 5Ws Livestock)	Chairs/gFSC	1																																										?	to be checked on mapping tools							
2,2	Dissemination of technical docs, update, etc.	Chair/gFSC Focal person	2																																											technical standards							
3 Ad hoc document upon request from the field or AWG initiatives																																																					
3,1	Publication of documents/report	2																																												Farmers' engagement survey, RSSA initiative							
3,2																																																					