

Community Engagement Exercise”, in the context of evolving a multi-year HRP (2024-2026)



Date/Time	Event	Activity	Responsibility
27 th June at 11:00am	FSLC Meeting	Announce the design of FSL Cluster’s community engagement process	FSLC / INGO
27 th June at 02:00pm	Virtual meeting with State FPs	<ul style="list-style-type: none"> - Rollout & orient “Community Engagement TOR” - Provide guidance and discuss the budget to conduct FGDs 	FSLC CCs and State FPs
29-30 June	Sub National ad-hoc FSLC Meeting	Orientation on the guidance note, to the partners	State FPs and partners
3- 7 th July	FGDs with the community	Partners to organize and conduct Focus Group Discussions	FSL Cluster Members
10-13 th July	Compilation of the feedback	Consolidate and document state-wise profiles and provide a 3-year timeline	State FPs (WFP/FAO)
14 th July	Submission of compiled tables	Send the copies of the inputs from their respective Counties together with the State Profiles (79 counties and 10 States, plus Abyei)	State FSL FPs
18 th to 20 th July	Series of Virtual Meeting (1hr each)	State FPs’ debriefing and consolidation of the inputs from 10 States + Abyei.	FSL Cluster and State FPs