





FSC RESPONSE 2020 (Qt 1) ACTUALS –VS- TARGET




CLUSTER OBJECTIVES	YEAR	FEB TO SEPT TARGETS	JANUARY	FEBRUARY	MARCH
 Improved Access to Food and Safety Nets (IASN)	2020	1,655,504	1,197,835	845,737	622,523
	Achievements		72%	51%	38%
 Livelihood Seasonal Inputs and Livestock Assets Protection*	2020	1,510,650	5,793	43,998	143,202
	Achievements		0%	3%	9%
 Livelihood Investments & Asset Activities	2020	1,455,102	155,828	200,488	177,919
	Achievements		11%	14%	12%


IMPROVED ACCESS TO FOOD & SAFETY NETS TREND



LIVELIHOOD SEASON INPUTS TREND



LIVELIHOOD ACTIVITIES & ASSETS TREND





SOMALIA
FOOD SECURITY
CLUSTER

HRP 2020
FSC ACTIVITY UPDATES



Objective 1: Improved access to food

Activities	Status
General food distribution (GFD)	Ongoing including provision of double rations (covering two months) to minimize exposure
Food voucher distribution	
Unconditional Cash Transfers (UCT)	
Conditional cash transfer (e.g. CFW) targeting IPC 3& 4 area with primary objective of improved access to food	The activities will continue for now but on case by case following coordination with local authorities in terms of ability to maintain social distancing and basic hygiene
Cash plus for farmers, livestock keepers (for <i>Gu</i> and <i>Dyer</i> season) including for the Desert Locust response	Ongoing including provision of double rations (covering two months) to minimize exposure
Multipurpose cash assistance	
MCHN Delivery incentive	
School meals	STOPPED for now: Schools are closed
Cooked meals (wet feeding)	STOPPED to avoid crowding

Objective 2: Livelihood seasonal inputs & livestock asset protection



Activities	Status
Farming input packages only (<i>Gu & Deyr</i>) Gu and Gu/Karan 2020 (Planting, replanting, cash where needed)	<ul style="list-style-type: none"> • Arrangement for delivery of gu farm package and cash+ including replanting package is ongoing. • Support for re-planting based on close monitoring of the desert locust effect on the targeted household or others. • Agreement with partners and trader in place to deliver replanting package timely with the short window. • Dyer season support informed by the upcoming impact assessment of desert locust
Animal health campaign (CCPP vaccination & supportive treatment)	Ongoing and completed in the south and enhanced effort currently in Northern part of the country
Supplementary animal feed	Procurement of the supplementary feed ongoing
Desert Locust Control	Ongoing scale up operation of the desert locust control activities with bio pesticide and sprayers delivered, and Ministry staff trained; continues surveillance started in the North. FS cluster partners engaged on ground information gathering on DL
Livestock disease surveillance and control (Vetr drugs, PPR eradication, Vector control and Antimicrobial resistance)	On going
Support to fisher folk (fishing gears, assets)	On going



Objective 3: Livelihood Assets

Activities	Status
Construction/ rehabilitation of small-scale community productive assets, Irrigation canals, in cash/food for work	The activities will continue for now but on case by case following coordination with local authorities in terms of ability to maintain social distancing and basic hygiene
Capacity building, training, knowledge transfer (Good agricultural practice, CAHWS, fall army worm control, desert locust control, community-based disaster risk management, vocational trainings)	

SHF 1st Allocation Update - 2020



22M\$

Total Budget

2.9M\$ (22%)

FSC Budget

Priority

1. IDPs - Bay, Lower Juba
2. Hard to reach areas – Lower Shabelle
3. Areas where acute food insecurity persist + require sustained HA –Awdal, Galgaduud

Activities

- Unconditional & conditional cash transfer
- Agricultural inputs + Livestock protection

LOCATION	ORGANIZATION	AMOUNT
Awdal	TASCO, Candlelight	800,000
Bay	NRC, READO	600,000
Galgaduud	CPD, NAPAD	800,000
Lower Juba	Mercy Corp	400,000
Lower Shabelle	KAAH	300,000
		2,900,000

STATUS	NUMBER	AMOUNT(\$)	%
INGO	2	700,000	24
LNGO	6	2,200,000	76