



1. Phase 1 Flood Emergency Response (EFRRK)

- **Clusters:** ES/NFI, WASH and FSL (+ Health)
- **EFRRK:** 1 plastic sheet & cord, mosquito net, blanket, Aquatab, PUR, collapsible jerry can, filter cloth, fishing kit. Kit content flexible in function of needs.
- **Target:** Updated response target 65,000 HH
- **Completed:** 42,000 HH (65%)
Pibor town, Gumruk, Vertet, Lankien, Doma, Yomding, Kewer, Mankien, Mayom, Pieri, Pathai, Yuai, Motot, Duk Padiet, Twic East, Mayendit.
- IRRM delivery of fish kits to 25,000.
- **Ongoing:** 7,000 HH (11%)
Likuangole (3,000), Duk, Pading (1,500) Pultruk (2,500)
- **Planned:** 16,000 HH (25%)
Nasir locations (4,500 HH), Akobo W. (5,000), Abyei (3,000), Pochalla (3,000), Pigi-Canal (500).
- **Suspended:** Maiwut locations (due to insecurity), Longochuk (no data).
- **Additions:** Fangak?

Phase 1 EFRRK delivery
3 Dec 2019




Phase 1 EFRRK delivery
16 Jan 2020



2. South Sudan Flooding Update Nr. 5 (as of 10 January 2020)

FLOOD RESPONSE STATUS



The boundaries and names shown and the designations used on this map do not imply official endorsement or acceptance by the United Nations. Final boundary between the Republic of South Sudan and the Republic of Sudan has not yet been determined. Final status of Abyei area is not yet determined. 1. Kits include 2 plastic sheets, 2 rubber ropes, 2 mosquito nets, 1 blanket, 1 fiber cloth, 1 collapsible jerry can, pur sachets, aquatabs and fishing kit.
 Creation date: 10 January 2020 | Sources: OCHA, South Sudanese authorities and humanitarian partners | unocha.org/south-sudan | southsudan.humanitarianresponse.info | [@OCHASouthSudan](https://twitter.com/OCHASouthSudan) | reports.unocha.org/south-sudan