

# Overview of Process



- **Sept. 2017- FSC announces targeting project- request organizations to participate;**
- **Sept-Nov: Outreach/canvassing of FSC membership existing practice/tools- meetings with CARE, NRC, CWW, NRC, DRC, WV, Adeso;**
- **December 2017: ConsultationX2 @ Nairobi level and updates at Cash Working Group and FSC;**
- **Jan. 2018- Feb 2018- FSC 10 Consultation meetings with 185 FSC members in locations: Hargeisa, Bossaso, Garowe, N. Galkayo, S. Galkayo, Mogadishu, Dollow, Baidoa, Kismayo**
- **Met with 100 community members involved in targeting at the field level;**
- **Extended technical committee met late last month, recommended refinements (24 participants);**
- **Final review underway... hoping for SAG validation by end of month (March);**
- **Training to start in April.**

# Preferences of Membership



FSC Preferences

