

DRAFT Work plan 2018

#	Activities	Output	Lead	Contributors	1st quarter 2018	2nd quarter 2018	3rd quarter 2018	4th quarter 2018	Comments
Core theme: Assessment and Response Analysis, Monitoring and Evaluation for Sudden Onset and Protracted Crises									
1.1	Revise core indicator handbook including: - Alignment with SPHERE (final draft launch June 2018) - Alignment with IPC (Revision due March 2018) - User feedback survey - Feedback from PQWG Meeting (see minutes and linkage with Activity 2.1)	Updated FSC indicator handbook	IMPACT	Oxfam, FAO, WHH, CRS, WFP/AAP, WFP/VAM, IPC					
1.2	- Linkage with other existing indicator guidance and tools (e.g. Indikit) - Further indicators on cash and markets, nutrition, resilience as well as outcome level indicators and by creating links to other working groups for their input (e.g. Cash and Markets WG; Urban WG; Inter-Cluster WG on Food Security and Nutrition; Preparedness and Resilience WG)	Webinar							
2.1	Review and compilation of needs assessment, M&E tools / methodologies and supporting materials, including remote/hard to reach areas, pre- and post-crises into a library with search function. Including feedback from PQWG Meeting (see minutes).	Interactive matrix & collated materials supporting implementation of each methodology / tool	FAO	Oxfam, IMPACT, PIN, WFP/VAM, CRS,					
2.2		Webinar							
Cross-cutting themes									